
MORPC-Attributable Funding Commitments for SFY 2026

ODOT PID Agency Project Description Phase Source Amount 
Encumbered Outstanding Encumbrance 

Date Status

119518 MORPC Air Quality Awareness, Air Quality Project OTH CMAQ $600,000 $0 7/1/2025 Part of MORPC's planning work program.

119527 MORPC Technical Assistance Program OTH STBG $300,000 $0 7/1/2025 Part of MORPC's planning work program.

119522 MORPC Gohio, Ridesharing OTH CMAQ $800,000 $0 7/1/2025 Part of MORPC's planning work program.

119524 MORPC Supplemental Planning, Planning Activity OTH STBG $475,000 $0 7/1/2025 Part of MORPC's planning work program.

103828 Dellaware County Cheshire Rd & Africa Rd from Old State Rd to Lewis Center Rd, 
Resurfacing OTH STBG $173,740 $953,727 7/31/2025 Payments to the State Infrastructure Bank (SIB) for the FY20 project.

88310 Dublin I-270 at US-33/SR-161, Interchange Modification OTH STBG $644,393 $654,058 7/31/2025 Payments to the State Infrastructure Bank (SIB) for the FY15 project.

115646 Columbus E Broad St from Outerbelt St to Reynoldsburg New Albany Rd, Major 
Widening RW STBG $0 $1,632,000 8/11/2025 RW delayed from SFY 25. Final RW plans pending approval.

120103 Hilliard Cemetery Rd from Britton Pkwy to Trueman Blvd, Multi-Use Path RW TAP $0 $180,000 8/11/2025 RW delayed from SFY 25. RW authorization pending.

119516 Franklin County Cassady Ave from I-670 to Agler Rd, Minor widening (adding turn 
lanes), from 2 lanes to 3 lanes RW CMAQ $0 $573,600 9/12/2025 Final RW plans pending approval.

115768 Columbus Sancus Boulevard, from Worthington Woods Boulevard to Lazelle 
Road RW CMAQ $0 $1,381,770 11/17/2025 Stage 2 plans complete 7/15/2025.

115792 Franklin County TID Alum Creek Drive (SR 317 to Groveport Road) RW STBG $0 $500,000 1/23/2026 Preliminary RW approved 7/7/2025.

120257 Whitehall Fairway Blvd from East Main St to S Hamilton Rd, Multi-Use Path RW STBG $0 $108,000 3/2/2026 RW delayed from SFY 25. Stage 2 plan submittal pending.

120256 Delaware SR 37 from US 42 to Foley St, Reconstruction, from 2 lanes to 3 
lanes RW STBG $0 $257,690 3/13/2026 Stage 1 plans exepcted 8/18/2025.

119487 Licking County TID Pike St from SR 310 to Proposed Highpointe mixed use development 
(Pike St easterly terminus near USR 40), Reconstruction CO STBG $0 $3,199,495 3/31/2026 Stage 3 plans complete 6/16/2025.

101718 Johnstown SR 37 at Leafy Dell Road, Intersection Improvements CO CMAQ $0 $1,237,580 4/20/2026 RW authorized 2/7/2025.

115797 Columbus Dublin-Granville Road (SR-161), from Ambleside Drive to Maple 
Canyon Avenue CO STBG $0 $12,873,836 5/27/2026 RW authorized 5/27/2025.

115411 Franklin County East Cooke Road Phase 1 CO STBG $0 $3,557,985 5/27/2026 Final tracings complete 6/2/2025.

116785 Columbus Big Walnut Trail - Little Turtle to Cherrybottom Park/Alum Creek Trail CO TAP $0 $7,092,344 5/27/2026 Stage 3 plans submitted 8/1/2025.

121652 Columbus Concrete Bus Pad Upgrades, , Reconstruction CO STBG $0 $1,175,024 6/1/2026 Stage 3 plans submitted 7/24/2025.

119854 Columbus SR 161 from Sawmill Rd to West of Linworth Rd, Multi-use path RW TAP $0 $404,456 6/16/2026 Stage 1 plans submitted 7/22/2025.

119846 Columbus Sullivant Ave from Georgesville Rd to S. Wilson Rd, Multi-use path RW TAP $0 $900,000 6/22/2026 Pre-stage 1 plans complete 6/23/2025.

Miscellaneous adjustments to past encumbrances STBG/CMAQ/TAP $0 STBG: $0; CMAQ: $0; TAP: $0
STBG $1,593,133 $24,911,815

Encumbered CMAQ $1,400,000 $3,192,950
Overdue TAP $0 $8,576,800

CRP $0 $0

Funding Program STBG TAP CRP
Original Allocation $28,488,601 $3,344,911 $3,329,221

Available Budget (Includes Carryover from Previous FYs & Budget Transfers) $37,025,333 $11,730,072 $8,104,244
Encumbered Amount (as of 6/3/2025) $1,593,133 $0 $0 Phases

Current Balance $35,432,200 $11,730,072 $8,104,244 CO: Construction
Outstanding Commitments $24,911,815 $8,576,800 $0 OTH:Other (Purchase or Program)

Estimated Balance $10,520,385 $3,153,272 $8,104,244 Pay: Loan payment for previous construction
Allowed Carryover $7,122,150 $836,228 $832,305 RW: Right-of-Way
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