ODOoT PID

118518

MORPC

Agency

MORPC

MORPC-MPO Funding Commitments for SFY 2026

Project Description

Air Quality Awareness. Air Quality Project

Source

Amount

Encumbered

S600,000

Outstanding

50

Encumbrance
Date

7/1/2025 Part of MORPC's planning work program.

118527 MORPC Technical Assistance Program OTH STBG 5300,000 0 7/1/2025 Part of MORPC's planning work program.
118522 MORPC Gohio, Ridesharing OTH CMAQ 800,000 0 TiM/2025 Part of MORPC's planning work program.
118524 MORPC Supplemental Planning, Planning Activity OTH STBG 5475,000 0 7/1/2025 Part of MORPC's planning work program.
Cheshire Rd & Africa Rd fr Old State Rd to Lewis Center Rd, i
102828  Dellawars County RE: rfi:ing o8 R frem @ Lewis Lenter OTH STBG $173.740 5053,727 7/21/2025 Payments to the State Infrastructure Bank (SIE) for the Fy20 project.
82310 Dublin 1-270 at U5-33/5R-1681, Interchange Madification OTH STBG 5644,303 3654.058 713172025 Payments to the State Infrastructure Bank (S1B) for the F¥ 15 project.
115846  Caolumbus E',Z':a," Stfrom Outerbelt St to Reynoldsburg New Albany Rd, Majer o, STBG 51,632,000 50 B/5/2025 RW auhtorized B/26/25.
idening
120102 Hilliard Cemetery Rd from Brition Pkwy to Trueman Bhed, Multi-Use Fath Rw TaAP SE0,000 3$100.000 9372025 RW auhtorized 8/27/25.
. Cassady Ave from |-870 to Agler Rd, Minor widening {adding tum :
118516 Franklin County lanes), f 5 lanes to 3 lanss Rw CMAG 30 3573.600 11/28/2025 Final RW plans approved 8/110/2025.
5 Boulevard, from Worthi Woods Boul rd to Lazelle L
115788  Columbus Rz;:”s pulevard, fram Warthington s Boueva RW CMAQ 0 $1.381.770 11/17/2025 Preliminary RW approved 8/11/2025.
115782  Franklin County TID'  Alum Creek Drve (SR 317 to Groveport Road) RW STBG 30 $500,000 12372028 Stage 2 plans submitted 871 1/2025.
120257  Whitehall Fairway Blvd from East Main 5t to 3 Hamilton Rd, Multi-Use Path RW STBG 0 5108,000 3272028 RW delayed from SFY 25. Stage 2 plans complete 8/15/2025.
120256 Delaware SR 37 from US 42 to Foley 5t, Reconstruction, from 2 lanes to 3 lanes Rw STBG 30 $257 620 3M3/2026 Stage 1 plans complete 8/24/2025.
I Pike S5t from SR 310 to Proposed Highpointe mixed use development
118487  Lick C TID Co STBG i} 3,189,485 313172026 St 3pl plete 6/168/2025.
eking County (Fike St easterly terminus near USR 40}, Reconstruction ¥ 3 #8% = plans cam
101718 Johnstown SR 37 at Leafy Dell Road. Intersection Improvements co CMAQ 30 $1,237 580 4/20/20268 Stage 3 plans submitted 8/18/2025.
115787  Columbus Dublin-Granville Road (SR-1681}. from Ambleside Drive to Maple co STBG 30 $12,872.838 4/27/2026 RW authorized 5/27/2025.
Canyon Avenus
115411  Franklin County East Cooke Road Phase 1 Co STBG 30 $3.657.085 12122025 Plan package submitted 8/15/2025.
116785 Columbus Big Walnut Trail - Little Turtle to Cherrybottomn ParkiAlum Creek Trail Co TAP 30 37,002,344 /2772026 Stage 3 plans complete 2/4/2025.
121852 Columbus Concrete Bus Pad Upgrades, . Reconstruction co STBG 30 $1,175,024 B8/1/2026 Stage 3 plans complete 8/25/2025.
118854 Columbus SR 161 from Sawmill Rd to West of Linworth Rd, Multi-use path Rw TAPRP 30 5404 456 G/16/2026 Stage 1 plans complete 3/20/2025.
118846 Columbus Sullivant Ave from Georgesville Rd to 5. Wilson Rd, Multi-use path Rw TAP 30 $000.000 G/22/20268 Pre-stage 1 plans complete 8/23/2025.
Miscellaneous adjustments to past encumbrances STBGICMAQITAP $18.073 STBG: $18,073; CMAQ: 50; TAP: 5D
STEG 53,225,133 523,278,815
Encumbered CMAG $1,400,000 $3,182,850
Crverdue TAF 580,000 $8,408.800
CRFP 30 50
Funding Program STEG TAF CRF
Original Allocation  $28 488,601 §3,344 311 $3,329 221
Available Budget (Includes Camyowver from Previcus FY's & Budget Transfers) $37,025,233 511,730,072 58,104,244
Encumbersd Amount (as of 8/23/2025) £3 225133 $80,000 %0 Phases
Current Balance $33.800,200  $11,650,072 $8 104 244 CO: Construction
Qutstanding Commitments. $23,279,815 $8,496 800 $0 OTH:Other (Purchase or Program)
Estimated Balance $10.520,385 $3,153 272 $8,104,244 Pay: Loan payment for previous construction
Allowed Carmyover £7.122 150 £836,228 $832 305 RW: Right-of-Way
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