


SCHEDULE

ID	Task Name	Party	Start	Finish	May '08					Jun '08					Jul '08				Aug '08				Sep '08				Oct '08			
					28	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	1	8	15	22	29	6	13	20
38	Task 7: Inventory Facilities																													
39	7-1 Review Information on existing Parks, Facilities & Open Space	M	5/5/08	7/28/2008																										
40																														
41	Task 8: Identify & Evaluate Potential Parks, Facilities and Open Space	M	7/28/2008	2/16/2009																										
42																														
43	Task 9: Recommend County Parks, Recreation and Open Space System																													
44	9-1 Recommend Parks, Recreation & Open Sapce System & Programs	M	11/10/2008	4/6/2009																										
45	9-2 Classification	M	7/28/2008	12/15/2008																										

PD = Preliminary Draft D=Draft F=Final

Milestone = 

T=TAG Mtg S=SAG Mtg CL=Community Leader Mtg


SCHEDULE

Task Name	Nov '08			Dec '08					Jan '09				Feb '09				Mar '09					Apr '09				
	10	17	24	1	8	15	22	29	5	12	19	26	2	9	16	23	2	9	16	23	30	6	13	20	27	
Task 1: Scope and Schedule																										
Task 2: Communication Plan																										
2-1 Plan Briefings w/TAG																										
2-2 Develop Plan																										
2-3 SAG Mtgs																										
2-4 Key Community Leaders Mtg																										
2-5 Public Mtg (1)																										
2-6 Plan Website																										
2-7 Public Mtg Documentation																										
Bicycle/Pedestrian/Greenways																										
Task 3: Develop Policies, Goals and Objectives																										
3-1 Review Existing Plans																										
3-2 Develop Goals and Objectives																										
3-3 Develop Policies																										
Task 4: Data Collection and Analysis																										
4-1 Identify Activity Centers																										
4-2 Identify Existing and Planned Routes/Facilities																										
4-3 Identify Natural and Manmade Corridors																										
4-4 County Crash Analysis																										
4-5 Review Existing Sidewalks and Activity Areas																										
Task 5: Develop Facilities Plan																										
5-1 Identify and Evaluate Potential Facilities																										
5-2 Draft Facilities System																										
5-3 Facility Classification																										
5-4 Recommend Facilities System																										
5-5 Final Report and Maps																										
Parks, Recreation & Open Space System Plan																										
Task 6: Develop Policies, Goals and Objectives																										
6-1 Review Existing Plans and Programs																										
6-2 Develop Goals and Objectives																										
6-3 Develop Policies																										

SCHEDULE

Task Name	Nov '08			Dec '08					Jan '09				Feb '09				Mar '09					Apr '09			
	10	17	24	1	8	15	22	29	5	12	19	26	2	9	16	23	2	9	16	23	30	6	13	20	27
Task 7: Inventory Facilities																									
7-1 Review Information on existing Parks, Facilities & Open Space																									
Task 8: Identify & Evaluate Potential Parks, Facilities and Open Space																									
Task 9: Recommend County Parks, Recreation and Open Space System																									
9-1 Recommend Parks, Recreation & Open Sapce System & Programs																									
9-2 Classification																									

PD = Preliminary Draft D=Draft F=Final

Milestone = 

T=TAG Mtg S=SAG Mtg CL=Community Leader Mtg