




# GROVE 1852 CITY OHIO


2026 Look Ahead – Transportation Advisory Committee Meeting 11/05/2025



# Grove City 2026 Projects

## North Meadows Drive Realignment (\$9.8 M) – Setting the stage for future new I-71 overpass

- \$2.6mm from 2025 City CIP funds; \$4mm OPWC; \$3mm TIF
- Design is complete and project awarded
- Land acquisition being finalized
- Construction to begin before end of 2025



# Grove City 2026 Projects

## Advancement of Southwest Regional Medical & Innovation Gateway – Part 3 on map

- \$31.6 mm; City awarded \$4mm Federal Transportation funds for preliminary engineering for I-71 bridge and roadway west of freeway
- MORPC Attributable Funds \$2.6mm for overpass construction in 2029/2030
- Environmental Phase I work is complete
- Quail Creek Blvd. designed in 2026
- Continue to work with MORPC to establish traffic projections.





# Grove City 2026 Projects

---

## Hoover Road Bridge Over I-71


- \$2.2mm LinkUs TSI CIP Grant with some TIF \$
- Reconfiguration of existing bridge to improve pedestrian connectivity
- Removal of unnecessary center lane
- Will create a wider, friendlier SUP with planters



# Grove City 2026 Projects

## Marlane Drive Improvements



- \$350,000 GC CIP funds for 2026 Design
- Request of \$3.7mm to Public Works Integrating Committee for 2027 construction
- Construction would include curb & gutter, paving, ADA ramps and SUP on Marlane Dr.
- Also, resurfacing on Stringtown Rd. from I-71 exit ramp west to Gantz Rd. and median to limit left turns



# Grove City 2026 Projects

## Other LinkUS TSI Grant Funded

- **Scioto Grove Metro Park to Great Southern Metro Park** – \$300,000 for a 2026 preliminary engineering Study. Detailed engineering is expected in 2027, ROW acquisition in 2028, and future construction programmed in a TSI application
- **SR 104 shared use path from Holton to Farmstead** – This \$90,000 is for Preliminary Engineering
- **Camp Chase Trail Connection** – Connecting west GC to Camp Chase Park on Columbus west side; \$2.2 mm TSI funding in 2026 is for detailed design and ROW acquisition; Construction in 2027



# Grove City 2026 Projects

## Other Major Focal Points

- **Community Center Design** – \$8,000,000 for a Community Center Design; Site and Budget Committees
- **Town Center Park** – \$1,500,000 for a Town Center Park Design
- **COTA Plus** – Great ridership may lead to weekend routes
- **Active Transportation Plan and US 62 Corridor Study** – Grants/Technical Assistance from MORPC and ODOT
- **Road Safety Starts with Us Campaign** – Continued Emphasis on Vulnerable Road Users (VRUs), Townhall Meetings

### Town Center Redevelopment Concept





**THANK YOU!**