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The Policies for Managing MORPC-Attributable Funds was prepared by the Mid-Ohio Regional 
Planning Commission (MORPC), 111 Liberty St., Suite 100, Columbus, OH 43215, 614-228-
2663, with funding from the Federal Highway Administration, Federal Transit Administration, 
Ohio Department of Transportation, local communities, and Delaware, Fairfield, Franklin, 
Licking, and Union counties. The contents of this report reflect the views of MORPC, which is 
solely responsible for the information presented herein. 
 
In accordance with requirements of the U.S. Department of Transportation, MORPC does not 
discriminate on the basis of age, race, color, national origin, gender, sexual orientation, familial 
status, ancestry, military status, religion or disability in programs, services or in employment. 
Information on non-discrimination and related MORPC policies and procedures is available at 
www.morpc.org. 
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1. Introduction 

The federal transportation program in the United States was authorized in 2021 by the 
Infrastructure Investment and Jobs Act. Three of the many funding programs that this law 
reauthorized are the Surface Transportation Block Grant (STBG) program, the Congestion 
Mitigation & Air Quality Improvement Program (CMAQ), and the Transportation Alternatives 
Program (TAP). The Ohio Department of Transportation (ODOT) sub-allocates a portion of 
these funds to the state’s metropolitan planning organizations (MPOs), including the Mid-Ohio 
Regional Planning Commission (MORPC). MORPC’s program depends upon the continuation 
of federal funding programs and ODOT’s policy. Each MPO is charged with attributing the funds 
to projects and activities sponsored by local public transportation agencies located within the 
MPO. MORPC’s allocations have been about $37 million annually: 
 

Federal Transportation Program 
MORPC’s 

Annual 
Allocation*  

Surface Transportation Block Grant Program (STBG) $23 million 

Congestion Mitigation & Air Quality Improvement Program (CMAQ)2 $12 million 

Transportation Alternatives Program (TAP) $2 million 

Total $37 million 
         *Annual allocations based upon FAST Act allocations. 
 

MORPC has established a competitive evaluation process to help determine which of the 
requests will be granted. The Attributable Funds Committee and Staff evaluate information from 
applicants based on established criteria in order to make recommendations for awards. A public 
involvement process follows, and the MORPC Transportation Policy Committee (TPC) makes 
awards based on the recommendations and public comments. 
 
The TPC has adopted this document to establish the policies to guide the allocation and 
management of these MORPC-attributable federal funds. If warranted by circumstances, the 
TPC may suspend any of these policies at its discretion. 

2. Attributable Funds Committee 

MORPC convened the Attributable Funds Committee (AFC) to review the policies and 
procedures for managing these funding programs and to recommend modifications to them. The 
purpose of the committee is to advise MORPC’s TPC, Transportation Advisory Committee 
(TAC), and Community Advisory Committee (CAC) on the development and execution of the 
processes used to allocate MORPC-attributable federal funds. To accomplish this, the AFC 
oversees the evaluation of applications, reviews the results of the evaluation, and recommends 
a program of funding commitments to the TPC.  
 

 
2 CMAQ funding is distributed through a process implemented by Ohio’s eight large MPOs. The annual allocation is 
an estimate based on the MORPC’s per capita proportion of the total available through the eight MPOs. See Section 
10.3 for more information. 
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As established in the AFC’s bylaws, membership includes representatives from the following 
entities:   
 

 MORPC Committees: 
 Transportation Policy Committee (TPC): 1 appointed by the Chair of the TPC 
 Community Advisory Committee (CAC): 2 appointed by the Chair of the CAC  
 Transportation Advisory Committee (TAC): All members as identified in the 

current TAC bylaws with the same voting rights as listed in the TAC bylaws 
 MORPC Sustainability Advisory Committee (SAC): 2 appointed by the Chair of 

the SAC and representing transportation-related SAC Working Groups  
 Columbus and Franklin County Metropolitan Park District (Metro Parks): 1 as appointed 

by the Executive Director of Metro Parks (non-voting) 
 Sierra Club: 1 as appointed by the Chair of the Central Ohio Group (non-voting) 
 Rails-to-Trails Conservancy: 1 as appointed by Midwest Regional Office Director (non-

voting) 
 Clean Fuels Ohio: 1 as appointed by the Executive Director of CFO (non-voting) 
 MORPC staff: 3 as appointed by the Executive Director (non-voting) 
 Representatives of communities which have a future commitment of MORPC-

attributable federal funding or which submitted final application(s) for MORPC-
attributable federal funding on the most recent deadline date, except for those 
communities that already have representation through Permanent Member seats: 1 per 
community applicant appointed by the chief executive of that community. 

 
The chairs of the CAC, TAC, and TPC will ensure that various fields have balanced 
representation on the AFC. 

3. Process Milestones and Schedule 

In even-numbered years, staff will request applications for new funding commitments and 
updated information for all outstanding funding commitments. The process is outlined below: 
 

1. Ask sponsors of outstanding funding commitments to complete the Commitment Update 
Form. 

2. Request Screening Applications for new funding commitments. 
3. Review the requests to modify outstanding commitments on the Commitment Update 

Forms and recommend changes. 
4. Estimate the amount of funding available for new funding commitments based on 

recommended changes to outstanding commitments. 
5. Review the Screening Applications and discuss with the applicants the competitiveness 

of their requests in comparison to others submitted by the same sponsoring agency and 
the amount of funding available. 

6. Request Final Applications for new funding commitments in order to complete the 
evaluation process. 
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Below is the schedule for the 2022-2023 application and selection process: 
 

Date Milestone 

MAY 2 Solicitation of funding applications announced. 

MAY 18 MORPC hosts an Applicant Workshop from 2:30 p.m. to 4:30 p.m.; select MORPC-generated 
datasets made available for applicant use. 

JULY 8 The Commitment Update Form must be completed online by 5 p.m. 

JULY 15 Staff notifies sponsors of any errors and omissions on the Commitment Update Forms. Sponsors 
have one week to provide corrections. 

JULY 15 Screening Applications must be completed online by 5 p.m. 

JULY 22 Staff will notify applicants of any errors and omissions on the Screening Applications. Applicants 
will have one week to provide corrections. 

AUG. 1 MORPC posts the summary of Updates and Screening Applications. 

AUG. 3 AFC meets at approximately 10 a.m. (following TAC). Staff presents changes requested on the 
Commitment Update Forms and recommendations for modifications to outstanding funding 
commitments. Staff presents an overview of Screening Applications received.  

AUG. 10 Staff revises the forecast of funding available for new commitments. 

AUG. 17 Staff sends feedback to Screening Applicants and guidance for completing the Final Application. 

SEP. 28 Final Applications must be completed online by 5 p.m., when staff downloads the data in the 
online form. 

Oct. 5 Staff notifies applicants of any errors and omissions on the Final Applications. Applicants have 
one week to provide corrections. Applications will be penalized if the applicants fail to respond. 

OCT. 5 AFC meets at approximately 10 a.m. (following TAC) to approve modifications to outstanding 
funding commitments. Project sponsors present a summary of each new application. 

OCTOBER Staff applies scoring criteria to the applications for new funding commitments to develop a 
preliminary ranking of applications.  

NOV. 2  AFC meets at approximately 10 a.m. (following TAC) to review MORPC staff preliminary scoring 
and ranking of the applications.  

NOVEMBER AFC provides feedback to staff on preliminary scoring. Staff revises scoring as needed. 

DEC. 2  Staff’s revised ranking within each Activity Category and information relative to preparation for 
development draft recommendations provided to AFC members for review. 

DEC. 7 AFC meets at approximately 10 a.m. (following TAC) to develop a draft recommendation of new 
funding commitments. 

DEC. 14 AFC meets at 0 a.m. to present member feedback on the draft recommendation and to consider 
final adjustments to the draft recommendation of funding commitments and approve it for the 
public review and comment period. 

JAN. 3, ‘23 Draft recommendation of funding commitments is announced and made available for public review 
and comment (30 days). 

JANUARY Sponsors of applications included in the draft recommendations will coordinate with ODOT to 
program the project (obtain a PID) and initiate project development. 

FEB. 3, ‘23 Close of public review and comment period.  

FEB. 10, ‘23 Staff to send to AFC public comments received and staff recommendations for any changes to the 
draft funding recommendations. 

FEB. 15, ‘23 AFC meets at 10 a.m. to review public comments received and discuss any changes to the draft 
recommendations. AFC approves final recommendations for updated and new commitments of 
MORPC-attributable funding. 

MARCH ’23 MORPC’s CAC, TAC and TPC reviews and approves the awards of MORPC funding. 

MARCH ‘23 Staff incorporates updated and new commitments into the draft SFY 24-27 Transportation 
Improvement Program 

May ‘23 MORPC’s CAC, TAC and TPC adopts the SFY 24-27 Transportation Improvement Program 

JULY ‘23 Partnering Agreements sent to sponsoring agencies. 

AUGUST ‘23 Signed Partnering Agreements are due from sponsoring agencies. 
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4. Eligibility and Requirements 

4.1 Eligible Sponsors 

The sponsor submitting an application must be a public agency that is legally eligible to enter 
into a contract with ODOT. Citizen groups, other private organizations, public school districts, or 
government agencies ineligible to contract with ODOT may indirectly sponsor an application by 
coordinating with a sponsoring agency. The sponsoring agency assumes responsibility for 
executing the project. The sponsoring agency must own the proposed project facility and/or 
must own the property on which the proposed project will be located upon completion of the 
project.  The sponsoring agency  must commit to maintain the facility, equipment, or other 
activity proposed in the application. Sponsoring agencies that have not adequately maintained 
prior projects that received MORPC-attributable funds are ineligible to apply for funding for 
additional projects. 

4.2 Eligible Roadways: The Federal-Aid System 

The federal-aid status of a roadway is largely determined by its functional classification. These 
classifications are determined by each state’s department of transportation (in conjunction with 
MPOs such as MORPC and local officials) based on criteria established by the Federal Highway 
Administration (FHWA). MORPC maintains a map of functional classifications in the MPO area. 
Roads functionally classified as local streets are not part of the federal-aid highway system and 
are not normally eligible for federal transportation funds. Roads functionally classified as Minor 
Collectors that are located outside of the Urbanized Area also are not normally eligible for 
federal transportation funds. Minor Collectors within the Urbanized Area and all Major 
Collectors, Arterials, Freeways/Expressways, and Interstates are eligible for federal 
transportation funds. Note that although roads not on the federal-aid highway system are 
typically ineligible for federal funding, bridge, sidewalk, and multi-use path projects on local 
roads are typically eligible. 

4.3 Eligible Activities: The Metropolitan Transportation Plan 

To be eligible for funding, the proposed activity must be either individually identified on the 
MORPC Metropolitan Transportation Plan (MTP), consistent with it, or eligible to be included in 
it. The MTP identifies many individual roadway and bikeway projects. The proposed activity 
does not have to exactly match the MTP listing. For example, a project could have different 
limits or propose a different number of lanes than the MTP project. Some activities, such as 
transit, pedestrian facilities, maintenance and intermodal access, are listed as Unmapped 
Projects. Intersection modification projects that are not individually listed on the MTP are 
included as a single line item in the Unmapped Projects. 
 
If a proposed activity is not included or consistent with the MTP, it is still eligible for a funding 
commitment. However, the application must include justification for its absence on the MTP, the 
application’s score will be lower in the Collaboration and Funding goal, and it must be added to 
the MTP before it can be included with federal funding in the Transportation Improvement 
Program (TIP). Depending on the cost, the addition of a project to the MTP may require deletion 
of another to achieve fiscal balance. Also, the air quality conformity analysis may be affected. 
Because of the time necessary to revise the MTP and obtain approvals from state and federal 
agencies, projects that require an air quality conformity analysis and/or would violate the fiscal 
balance of the MTP will only be routinely added to the MTP during the four-year updates.  
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4.4 Eligible Costs 

4.4.1 Non-Federal Matching Requirements 

All of the programs generally limit federal funding to 80 percent of eligible costs and require a 20 
percent match from non-federal sources; however, Toll Revenue Credit (TRC) may be used to 
raise the federal share up to 100 percent of eligible costs, subject to the policy on use of TRC 
(see Section 4.4.2). Matching funds must be provided in cash, as in-kind contributions are not 
permitted. Certain safety projects noted in 23 USC 120(c)(1) can be funded 100 percent with 
MORPC-attributable funds. 

4.4.2 Toll Revenue Credit 

Toll Revenue Credit (TRC) provides the opportunity for funding of project costs in excess of 80 
percent. TRC is not additional federal dollars to the region; rather, it is a credit applied by FHWA 
for Ohio’s use of state turnpike revenues on highway projects that are otherwise federally 
eligible. The credit, in turn, allows use of federal funds in excess of the 80 percent limit on any 
federally eligible project within the state. TRC is intended to provide additional flexibility to fund 
projects at a higher rate than the 80 percent limit; however, use of TRC takes away the ability to 
fund other eligible projects in the region. 
 
MORPC’s policy allows TRC to be applied to funding commitments in a variety of circumstances 
to facilitate program management, including, but not limited to: 
 

 The AFC or staff may recommend uses of TRC that allow for the more efficient delivery 
of outstanding commitments or to minimize funds subject to recall by ODOT’s Carry 
Forward Policy. 

 Increasing the federal share on an earlier phase of a project – typically preliminary 
engineering or right-of-way – by advancing funds committed to a later phase 
(construction) of the project, such that the total funds committed to the project do not 
exceed 80 percent of the eligible phases (typically right-of-way and construction). 

 
This section does not apply to the certain safety projects noted in 23 USC 120(c)(1), which are 
eligible for up to 100 percent funding without use of TRC. 

4.4.3 Eligibility of Preliminary Engineering 

MORPC expects sponsors of construction projects to undertake preliminary development and 
detailed design activities without use of MORPC-attributable funds because it shows the 
sponsor’s commitment to their project. It also avoids spending the additional time needed to 
procure engineering services when federal funds are used. In certain situations (e.g., a multi-
jurisdictional project or severe financial hardship by the local agency), MORPC may commit 
funds for preliminary engineering. If MORPC funds are used for preliminary engineering, its total 
funding commitment to the project (preliminary engineering, right-of-way and construction) will 
not exceed the amount it would have been had MORPC funds only been used for the right-of-
way and construction phases. 
 
If MORPC-attributable funds are used for PE, the consultant must be selected through ODOT’s 
federal procurement process. ODOT must ensure that consultant selection complies with 
applicable USDOT requirements, whether FTA or FHWA. Consultants working on projects with 
a commitment of MORPC-attributable funds for any phase must be pre-qualified by ODOT. 

4.4.4 Prior Federal Authorization  

STBG, CMAQ, and TAP are not grant programs; they operate on a reimbursement basis as 
work progresses. Costs for any activity that occurs prior to federal authorization of the 
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project phase are not eligible for reimbursement. The sponsoring agency will be responsible 
for those costs. In some cases, actions taken by the applicant that are inconsistent with the 
project development process (e.g., acquiring right-of-way before environmental clearance or 
through inappropriate means) can jeopardize the use of federal funds on the project.  

4.5 Eligible Activities 

The U.S. Department of Transportation has established eligibility requirements for the STBG, 
CMAQ and TAP programs, which are summarized below. Contact MORPC staff if you have a 
question on the eligibility of a proposed activity. Because of the difficulty in administering 
separate selection processes for each program and in applying for multiple programs for an 
eligible activity, MORPC has combined the funding programs into a single selection process and 
established funding targets for Activity Categories based on the eligibility provisions and 
allocations for the three programs. The funding targets are provided in Section 5.3. 

4.5.1 STBG Eligibility Guidance 

STBG is the most flexible of the MORPC-attributable funding programs. Generally, any capital 
project or program eligible for federal highway or transit funding is eligible for STBG funds. 
STBG funds may be used for construction, expansion, reconstruction or preservation projects 
on any federal-aid roadway (See Sec. 4.2) or a bridge on any public road, transit capital 
projects, bicycle and pedestrian projects, and intracity and intercity bus terminals and facilities. 
Guidance on the eligibility for STBG funds is available at: 
http://www.fhwa.dot.gov/specialfunding/stp/160307.cfm.  

4.5.2 CMAQ Eligibility Guidance 

The purpose of the CMAQ program is to fund transportation projects or programs that reduce 
congestion and/or contribute to air quality improvements. CMAQ activities must demonstrate 
reductions in emissions of pollutants that contribute to the non-attainment of air quality 
standards, such as ozone precursors (nitrogen oxides and volatile organic compounds) and 
particulate matter. Eligible activities include: 

 Traditional traffic flow improvements, such as the construction of roundabouts, left-turn 
or other managed lanes. 

 Intelligent Transportation Systems (ITS) projects, such as traffic signal synchronization 
projects, traffic management projects, and traveler information systems. 

 Projects and programs targeting freight capital costs – rolling stock or ground 
infrastructure. 

 Programs for the provision of all forms of high-occupancy, shared-ride services. 
 Programs to control extended idling of vehicles. 
 New transit vehicles to expand the fleet or replace existing vehicles. 
 Bicycle and pedestrian facilities and programs. 
 Alternative fuels infrastructure and vehicles. 

 
The U.S. Department of Transportation released a guidance document for the CMAQ program 
that includes an overview of the program and additional eligibility provisions. The guidance 
document is available at: 
https://www.fhwa.dot.gov/environment/air_quality/cmaq/policy_and_guidance/2013_guidance/in
dex.cfm.   

4.5.3 TAP Eligibility Guidance 

TAP-eligible activities include construction of on-road and off-road trail facilities for pedestrians, 
bicyclists, and other non-motorized forms of transportation, including sidewalks, bicycle 
infrastructure, pedestrian and bicycle signals, traffic calming techniques, lighting and other 



 

February 2022 7 Policies for Managing MORPC-Attributable Funds 

safety-related infrastructure, transportation projects to achieve compliance with the Americans 
with Disabilities Act, and projects to provide safe routes for non-drivers. Each project or activity 
must demonstrate a relationship to surface transportation. FHWA provides general guidance on 
the TAP and additional eligible activities. The guidance is available at: 
https://www.fhwa.dot.gov/environment/transportation_alternatives/guidance/guidance_2016.cfm
#EligibleProjects.  

4.6 Guidance for Applicants 

Applicants should consider the following points before applying: 
 

 Scrutinize the cost versus benefit when applying for federal funds. The program 
requirements can be demanding, and what is believed to be a small, inexpensive project 
can spiral quickly into a complicated and expensive one. For example: a project once 
thought to have a total cost of $85,000 with no right-of-way acquisition became a 
$120,000 construction cost with an additional $220,000 required for right-of-way 
acquisition.  

 
 Federally funded projects are subjected to many requirements, including the National 

Environmental Policy Act (NEPA), the Uniform Relocation Assistance and Real Property 
Acquisition Act, and other ODOT regulations and standards. Most locally planned and 
funded projects are not subject to these requirements and may often be developed more 
quickly and at less expense than those that are federally funded. 

 
 When developing a project schedule, keep in mind that the project will be subject to all of 

the ODOT Project Development Process (PDP). Many steps will take much longer than 
if they were performed in-house. Even the least complicated projects do not happen 
overnight. Remember that ODOT has thousands of projects being developed at any 
given time. ODOT cannot expedite one applicant's project at the expense of other 
projects.  

 
 Before hiring a consultant, review the experience of the personnel to be assigned to the 

project have with federally funded projects. How many have they successfully advanced 
through the system? When, where, and what type of project(s)? Consultants working on 
projects with a commitment of MORPC-attributable funds for any phase must be pre-
qualified by ODOT. 

5. Activity Categories 

5.1 Purpose 

MORPC promotes a multi-modal transportation system. Realizing the difficulty in evaluating 
different types of projects, the applications will be evaluated by criteria developed for one of six 
Activity Categories. Each category will have the same or similar types of projects. Much of the 
evaluation criteria are the same across the categories, but some criteria may be different to 
better reflect the distinguishable aspects of projects within particular categories. The grouping 
into categories of projects and the criteria unique to each category allows for a better “apples-to-
apples” comparison of projects. 



 

February 2022 8 Policies for Managing MORPC-Attributable Funds 

5.2 Definitions 

The six Activity Categories are: 
 

 System Preservation – This category includes projects that are solely replacement or 
maintenance of existing roadway infrastructure without resulting in operational changes 
to motor vehicle traffic. Examples include bridge maintenance and replacements, and 
pavement preservation, resurfacing or rehabilitation. The maintenance of existing bike 
and pedestrian infrastructure may be considered in this category. Additionally, a 
reconstruction or resurfacing project which includes new bike and pedestrian 
infrastructure may still be considered in this category. The maintenance or replacement 
of traffic signal infrastructure may be considered for this category only if it will not result 
in operational changes to motor vehicle traffic. For example, replacement of signal 
infrastructure with improved communications capabilities would likely be considered in 
the Roadway Capacity/Operational Changes category.  

 
 Roadway Capacity/Operational Changes – Projects that increase the motor-vehicle 

capacity of the regional transportation system or result in operational changes comprise 
this category. Examples include the addition of through lanes to a facility, new roadways, 
intersection modifications (such as the addition of turn lanes and/or traffic signals or 
construction of a roundabout), the addition of a center left-turn lane to a corridor, 
intelligent transportation systems, and any traffic signal infrastructure modifications 
(including equipment upgrades) that will result in operational changes to motor vehicle 
traffic. 

 
 Bike and Pedestrian – This category includes any activity that primarily benefits bicycle 

and pedestrian transportation. Examples include installing or modifying multi-use paths, 
bicycle lanes, or sidewalks, provided that they are not part of a roadway modification 
project. It also includes funding requests for education, encouragement, enforcement 
and other activities to promote non-motorized modes of transportation.  

 
 Transit – This category includes any activity that primarily benefits public transportation. 

Examples include transit vehicle replacements, park and rides, transit centers, enhanced 
bus stops, capital projects related to new or expanded service, streetcar, bus rapid 
transit, or rail transit. 
 

 Interchange/Freeway – Projects which are constructing a new interchange or modifying 
an existing interchange or other component of a freeway project and the benefits 
generally are focused on improving travel on the freeway system as opposed to the local 
system.  

 
 Other – If the funding request does not fit in any of the above categories, it falls into this 

category. These may be motor-vehicle education or enforcement activities, non-transit 
engine retrofits, refueling stations, etc.  

 
For most applications, it is clear which category it is. However, there are cases in which a 
roadway project has significant characteristics of multiple categories. In general, the following 
hierarchy is used in the categorization of roadway projects:  
 

1. Will a roadway project have motor vehicle operational changes (generally to improve 
traffic flow)? No = System Preservation 

2. Is the project a new interchange or primarily improving  freeway operations? Yes = 
Interchange/Freeway. 
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3. If a roadway project includes significant bike/pedestrian or transit related 
components, it will be categorized by the primary purpose of the project. 

4. If a roadway project is not System Preservation or Interchange/Freeway it will be 
categorized as Roadway Capacity/Operational Changes category. 

 
During review of the screening applications, staff and the AFC will review the project category 
the applicant selected and provide feedback if it appears it should be in a different category for 
final application submittal. 

5.3 Funding Target Ranges 

MORPC has established the target ranges of funding below for different Activity Categories. The 
basis of the target percentages is the total amount of funding commitment from the present SFY 
through two SFYs beyond the next TIP update. For this cycle, that is SFYs 2023-2029. The 
purpose of the criteria is to identify the projects among the various categories that best advance 
the goals of the MTP. Once the worthiest projects are identified, the appropriate funding 
source(s) will be identified. 
 

 Roadway 
Capacity/Operational 

Changes Transit 
System 

Preservation 
Bike & 

Pedestrian 

Minimum % 40 5 10 15 

Maximum % 60 15 15 25 

 
In addition to the above target ranges, for the Roadway Capacity/Operational Changes 
category, funding requests greater than $5 million will not be funded until at least 40 percent of 
the maximum funding available for the category goes to requests that are $5 million or less (in 
2022 dollars). 
 
MORPC traditionally funds five programs from its attributable funding: Gohio Commute, Paving 
the Way, Air Quality Awareness, Technical Assistance and Supplemental Planning. These 
programs may use up to five percent of MORPC-attributable funding without submitting 
applications for the formal selection process. The AFC may still make recommendations to the 
TPC regarding funding for these programs. 

6. Application Process for New Funding Commitments 

There is a two-step process to apply for new funding commitments – a Screening Application 
and a Final Application. The process begins with an announcement of solicitation of applications 
and a workshop for potential applicants. 

6.1 Applicant Workshop 

In order to prepare applicants for the upcoming application process, MORPC staff will host an 
applicant workshop following announcement of solicitation of applications. The workshop will 
provide an overview of timelines, eligibility, activity categories, and the application, evaluation, 
and selection processes, in addition to other information relevant to applicants. 
 
Additionally, staff will explain data sources derived or used by MORPC as part of project 
evaluation. On or before the date of the workshop, staff will ensure that certain datasets are 
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available for applicants to review. These datasets are generally those that do not require a 
specific project to be coded into MORPC’s Travel Demand Model, and include: 
 

Jobs within one mile  Uncertainty index  

Traffic composition  Sensitive lands  

Funding available Crash reduction (GCAT)  

Pavement and bridge condition  Transit line  

Census data to identify various population 
groups 

O/D density  

 

6.2 Screening Application  

Screening Applications will be submitted through an online form and are due on July 15, 2022. 
The Screening Application gathers enough information to determine whether the project or 
program is eligible for funding, which Activity Category is most suitable for the project and the 
total funding requested for all applications. The construction phase of a project must be 
scheduled to begin, i.e. receive federal authorization, within two SFYs beyond the next TIP 
update. For this cycle, that is before the end of SFY 2029. 
 
Applicants will be asked to provide the following information as applicable: 
 

Project Title Project Scope 

Sponsoring Local Public Agency Project Type 

ODOT PID (if assigned) Activity Category 

Metropolitan Transportation Plan Project ID or 
Status 

Right-of-Way Authorization Date 

Complete Streets / Smart Streets / NEPA 
Verification 

Consultant Authorization Date 

Pedestrian, Bicycle, Transit, and Digital 
Infrastructure Components 

Award Contract Date 

Applicant Contact Information Date Funds are Needed (if no construction proposed) 

Name Source, Amount, and Percent of Phase Subtotal: 

Address Preliminary Engineering 

Phone Number Right-of-Way 

E-mail Address Construction 

Facility Name Other Costs 

Project Limits (From-To) Total Cost 

Project Length Cost Estimate Methodology 

 
After reviewing the Screening Applications for eligibility and completeness, MORPC staff will 
confirm the selected Activity Category. The AFC will consider the forecast of available funding 
and the new funding requests and direct the staff to advise each sponsor about the 
competitiveness of their applications and recommend which ones are good candidates to submit 
Final Applications. If a sponsor submits more than one Final Application, the sponsor will 
provide a priority ranking of the applications.  
 
In mid-August, staff will provide feedback to the applicants on their Screening Applications. The 
AFC may recommend that sponsors limit the number of applications or amounts requested, 
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identify ways large funding requests can be split or reduced in scope and identify applications 
that have little or no chance of success. However, sponsors may submit a Final Application for 
any request for which a Screening Application was received. The staff will provide guidance to 
the applicants about the specific information they will need on the Final Application based on the 
Activity Category.  

6.3 Final Application  

The Final Application, which is due on September 28, 2022, will request the information shown 
in the Appendix A, as applicable, in addition to an authorized signature, a supporting resolution, 
a cost estimate certified by a professional engineer, architect, or other appropriate professional 
discipline, and the information needed to evaluate the application using the criteria in Section 
7.1. The application will consist of an online form to be submitted electronically. 
 
Applicants should use ODOT’s preliminary cost estimating procedure or some similarly detailed 
procedure. Refer to ODOT’s Office of Estimating website for guidance:  
http://www.dot.state.oh.us/Divisions/ConstructionMgt/Estimating/Pages/default.aspx 
 
Applicants will provide a schedule that is realistic and recognizes the processing and review 
times needed by ODOT and other state and federal agencies in the project development 
process. Unless the applicant can provide justification, the schedule should allow at least two 
years for preliminary development (between Consultant Authorization and Environmental 
Document Approval), one year for detailed design (between Environmental Document Approval 
and Final Plans/Bid Package Submittal) and one year for right-of-way activities (between RW 
Authorization and RW Acquisition Complete).  
 
Applicants will be asked in the final application to acknowledge that all projects are subject to 
NEPA, the Complete Streets Policy, and the Smart Streets Policy (see Section 8).  
 
For construction phases, the SFY requested for the commitment will be one year following the 
calendar year of the Final Plans and Bid Package Submittal to ODOT in the project’s schedule. 
For example, if the bid package submittal date is in April 2026, the applicant is requesting funds 
for SFY 2027 (even if the award date is May 2026 on the application). This is done to minimize 
the risk of the award date slipping into the next SFY and the potential that the unspent funds 
could be recalled. 
 
If selected for funding, the sponsor and MORPC must agree on a schedule, in consultation with 
ODOT, when the partnering agreement is executed (see Section 9.1). The schedule may be 
revised between the Screening Application and Final Application and between the Final 
Application and the Partnering Agreement. 

6.4 Penalties for Incomplete Applications 

As described previously, MORPC staff will review the applications and updates for errors and 
omissions. If additional information is needed, staff will send a request to the Sponsor Project 
Manager identified on the application. The applicant must adequately respond by the date 
indicated in the request, which will be approximately one week after it is sent. A failure to 
adequately respond to the request will result in a reduction of 5 points from a new application’s 
overall score. The penalty will increase by 5 points for each additional week that passes before 
the applicant adequately responds to a request. MORPC staff will determine whether a 
response to the request is adequate. The applicant may appeal any penalties to the AFC.  
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Applications lacking an authorized signature or supporting legislation will be subject to penalties 
as follows: 
 

 Authorized Signature: If the signature area is incomplete (including printed name and 
title) a new project’s evaluation score will be reduced by 10 points. The penalty will 
increase by 5 points for each additional week that passes before the applicant provides 
complete signature information. 

 
 Supporting Legislation: If a copy of enacted supporting legislation is not received by 

October 29, 2022, a new project’s evaluation score will be reduced by 10 points. The 
penalty will increase by 5 points for each additional week that passes before the 
applicant provides a copy of enacted supporting legislation. 

7. Evaluation and Selection Process 

Because of the high demand for MORPC-attributable federal funds, the AFC developed criteria 
and processes to identify the best candidates for funding. The criteria reflect current adopted 
MTP goals and objectives and satisfy the planning factors required by the federal Metropolitan 
Transportation Planning regulations.  
 
The following generally describes the evaluation and selection process: 
 

a. Staff shall apply the scoring criteria to applications for new funding commitments and 
outstanding commitments forced to compete for the additional funding. 
 

b. Staff shall submit the collected information about each application and the scores for 
each application to the AFC for review and comment. 
 

c. The AFC shall select applications to recommend for new funding commitments. 
 

d. The recommended program of funding commitments (changes to outstanding funding 
commitments as well as new commitments) shall be provided to CAC, TAC, TPC, 
MORPC’s members, and the public for review and comment.   
 

e. At the conclusion of public involvement, the applications, schedules and costs will be 
adopted through the MORPC committee process and incorporated into the TIP to be 
adopted the following May.   

7.1 Evaluation Criteria and Scoring Process 

As part of the continuing metropolitan transportation planning process, MORPC adopted the 
2020-2050 Metropolitan Transportation Plan in May 2020. The MTP established the following 
six goals for the region.  
 
Through transportation: 

 Reduce per capita energy consumption and promote alternative fuel resources to 
increase affordability and resilience of regional energy supplies. 

 Protect natural resources and mitigate infrastructure vulnerabilities to maintain a 
healthy ecosystem and community. 

 Position Central Ohio to attract and retain economic opportunity to prosper as a region 
and compete globally. 
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 Create sustainable neighborhoods to improve residents' quality of life. 
 Increase regional collaboration and employ innovative transportation solutions to 

maximize the return on public expenditures. 
 Use public investments to benefit the health, safety, and welfare of people. 

 
The criteria for evaluating applications for new funding commitments are used to measure how 
well they advance the six goals identified for the MTP. These criteria help assure consistency 
between the MTP goals and the funding commitments that result from this process. The criteria 
for evaluating applications follow and consist of qualitative information based on the information 
in the final application and well as quantitative data derived from GIS or travel demand model 
analysis.  
 
Applications will be scored for each goal on a scale of 1 to 10. The score will be established 
subjectively based an overall consideration of the MORPC-derived data and qualitative 
statements provided with regard to the criteria for each goal. Although there is no specific 
weighting of criteria within each goal, there are three levels of priority among the criteria for 
each goal. In the following criteria tables, the priority level for each applicable criterion is shown 
in the corresponding Activity Category column: 
 

 A criteria are given the highest priority 
 B criteria are given a priority level between A and C 
 C criteria are given the lowest priority 

 
The application will be scored for each goal relative to the other applications’ data and 
statements for the goal. If the information associated with a particular goal does not provide a 
meaningful distinction between two applications, they will receive the same score for that goal. 
For minor differences, the scores between two applications will be close to each other. For 
applications that are clearly separated based on the goal criteria and their priority levels, the 
applications’ scores will be significantly different. Included with the goal score will be a brief 
rationale for the score that highlights the most significant contributing factors.  
 
MORPC staff will compile the data for each goal and develop the preliminary goal score and 
rationale to document how each scoring measure impacted each application score. The AFC 
will then review the scores and rationales and make modifications as necessary to reach 
agreement.   
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7.1.1 Economic Opportunity Goal Criteria 

The evaluation for the economic opportunity goal criteria is based on information provided in the 
Final Application and MORPC-derived data from the regional travel demand model or GIS.  
 

Data 
Source 

Economic Opportunity Goal  
Evaluation Criteria & Description 

Priority Level by Category 
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MORPC 
Derived*** 

Congestion Relief: Applicant is to provide information on how 
congestion is hampering economic development in the area. 
Applications which do not clearly demonstrate how congestion is 
hampering economic developing in the area will not benefit from this 
criterion. How will improvements to the transportation system because 
of this project improve economic development? MORPC will estimate 
the ability of the project to improve travel within a corridor so congested 
components of the transportation system are relieved. Measured using 
the regional model by the percentage reduction in 2050 VMT that 
experiences LOS F or worse within 1 mile of the project. 

A   B  

MORPC 
Derived**** 

Job Retention & Creation: The number of existing jobs of each type 
(manufacturing, office, warehousing, retail, institutional) within 1 mile of 
the project. The Applicant will provide the number of permanent jobs of 
each type that will be created in the region because of the project. 
Provide a map showing the locations in relationship to the project. 
Provide documentation showing that these jobs are committed to being 
created in this area with the improvements to the area. 

A B B B  

 

Development Readiness: Describe the presence and timing of all 
necessary economic development components in the project area, 
such as infrastructure (e.g., utilities, water and sewer, broadband), 
access to appropriately trained labor (skilled/unskilled), and other 
transportation options (e.g., rail, airports, transit or bicycle/pedestrian). 
This can include how much new private/public capital investment has 
been made in the project area or will be because of the project. This 
investment can be within the past 3 years or commitments between 
now and 5 years after completion of the transportation project. Provide 
a map showing the past and committed investments. Specify the type 
of investment and the timeline for this investment. 

B   B  

MORPC 
Derived* 

 

Travel Time Uncertainty & Delay Reduction: Using existing travel 
time data, the existing travel time uncertainty index will be calculated for 
the area within 1 mile of the project. Projects in areas with higher 
uncertainty will score better. Travel delay reduction is the average 2040 
travel time reduction per person for a complete trip using the facility 
during peak periods (including AM and PM peak hours) because of the 
project as estimated using the regional model. Projects with more delay 
reduction will score better. 

B   C  

MORPC 
Derived* 

Traffic Composition: Current and future Average Daily Traffic and 
percentage of truck traffic. Higher volume facilities and facilities serving 
a higher percentage of truck traffic will score higher. 

B A    

 

Other Economic Considerations: Describe the type and amount of 
acreage of site(s) that will primarily benefit from the project’s 
improvements (e.g., greenfields, developed, redeveloped, infill, 
brownfields, intermodal facilities). Provide information regarding the 
project’s impact on economic development in the area. Is there 
anything unique about this project that has not been captured by the 
criteria? This could include how the project will impact a specific 
industry cluster, innovative business, or industry target as identified by 
One Columbus. 

C C A A A 

*Data relative to the travel time index and delay will be available prior to application submission.   
***MORPC will estimate change in congested VMT. Applicant is to provide statement on how congestion is hampering economic 

development. 
****The number of existing jobs is available prior to application submission. Applicant is to provide the number of new jobs. 
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7.1.2 Natural Resources Goal Criteria 

The scores for the natural resources goal criteria are mostly based on information provided in 
the Final Application. The emission reductions are estimated using the regional travel demand 
model. 
 

Data 
Source 

Natural Resources Goal 
 Evaluation Criteria & Description 

Priority Level by Category 
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MORPC 
Derived 

Emission Reduction: The vehicle emissions of PM2.5 (fine 
particulates), VOC (volatile organic compounds), and NOx (oxides of 
nitrogen) contribute to the region being recently in non-attainment of 
the ozone and PM 2.5 national air quality standards. The regional 
model will estimate the change in emissions resulting from the project, 
reported in kilograms per day. Projects with more emission reductions 
will score better. 

A  A A A 

 
MORPC 

Provided* 

Addressing Sensitive Land Issues: Based on project location 
information provided in the Screening Application, a listing of sensitive 
lands in the project vicinity will be provided to the applicant. In the Final 
Application, the applicant is to provide information addressing how the 
project impacts each of these. Projects that do not impact sensitive 
lands or will go beyond NEPA requirements* will score better.  

B B B B  

 Water Runoff Quality & Quantity: Describe a current significant 
water runoff quality or quantity problem in the project area that will be 
resolved as a result of the project and complying with NEPA 
requirements. If there is no current significant water runoff quality or 
quantity problem, describe aspects of the project that will improve 
water runoff quality or quantity that will go above and beyond NEPA 
requirements.* Projects which address problems or go beyond NEPA 
requirements will score better. 

B B B B B 

 Vegetation and Habitat Restoration: Describe a current significant 
vegetation or habitat problem in the project area that will be resolved 
as a result of the project and complying with NEPA requirements. If 
there is no current significant vegetation or habitat problem, describe 
aspects of the project that will improve vegetation or habitat restoration 
above and beyond NEPA requirements.* Projects that address 
problems or go beyond NEPA requirements will score better. 

B B B B B 

 Other Extraordinary Aspects Related to Natural Resources: A 
statement by the sponsor about any extra-ordinary aspects of the 
project’s impact on the natural habitat.  

B B B B B 

*Available prior to application submission.   
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7.1.3 Energy Goal Criteria 

Two criteria for the energy goal are scored based on information provided in the Final 
Application, and one is scored using results from the regional travel demand model and GIS 
analysis. 
 

Data 
Source 

Energy Goal  
Evaluation Criteria & Description 

Priority Level by Category 
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MORPC 
Derived 

Vehicle Miles of Travel: Projects that would reduce regional Vehicle 
Miles of Travel will score better. 

A  A A A 

 Components that Save Energy: An assessment provided by the 
sponsor as to the potential project level technology components that 
save energy.  

B B B B B 

 Other Extraordinary Aspects: A statement by the sponsor about any 
extraordinary aspects of the project’s impact on energy. This could 
include renewable energy production as part of the project. 

B B B B B 
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7.1.4 Collaboration and Funding Goal Criteria 

The evaluation for the collaboration and funding goal criteria is exclusively based on information 
provided in the Final Application. A first consideration in the score for this goal will be inclusion 
in the MTP. If the activity is not in the MTP, the maximum score for the goal is reduced to 
five (5).  
 

Data 
Source 

Collaboration and Funding Goal  
Evaluation Criteria & Description 

Priority Level by Category 
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MORPC 
Provided* 

Percent and Amount of MORPC Funding Requested: The 
percentage will only be based on the total right-of-way and 
construction cost. If it is not a traditional construction project, the 
percent of the total program/activity will be used. Applications that 
provide non-federal match to MORPC funding of 30% or more will 
score better. Applications that request amounts greater than 25% of 
the maximum of forecasted funds available for the category or over 
$8 million, whichever is smaller, will not benefit in this criterion 
Applications that request amounts less than 10% of the maximum of 
forecasted funds available for the category or less than $1 million, 
whichever is greater, will receive maximum benefit in this criterion.  

A A A A A 

 Documentation of Support and Collaboration: The applicant is to 
provide letters of support from neighboring government jurisdictions, 
community associations, business associations, or others. Additional 
funding partners are also a sign of support. The focus of this support 
is to be for the right-of-way and construction phases. Projects that 
have more support will score better. Additionally, the more private 
sector funding, the better the score. 

A A A A A 

 Origin of Project/Project Readiness: The applicant is to provide 
the origin of the project including all planning studies recommending 
the project or activity and which ODOT Project Development Process 
(PDP) steps have been completed at time of final application 
submittal. Projects that that are further through the planning and PDP 
process will score better. The sponsor is also to provide 
documentation on interagency and community collaboration (e.g., 
identification in MORPC’s Competitive Advantage Projects initiative, 
utilized MORPC’s Technical Assistance Program) that has occurred 
to date to advance the project. 

B B B B B 

 Applicant Priority Ranking: Applicants that submit more than one 
project must also submit a priority ranking of their projects. The 
applicant’s top project within each category, and top two projects 
within the Roadway Capacity/Operational Changes category, will 
benefit under this criterion. 

C C C C C 

 Small Agency Funding Capacity:  For an agency with a small 
transportation budget, such that the local funding they are 
contributing to the project phases for which they are requesting 
assistance is approximately equal to or greater than the usual size of 
its annual transportation infrastructure expenditures, will benefit 
under this criterion.  

C C C C C 

*Available prior to application submission.   
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7.1.5 Health, Safety & Welfare Goal Criteria 

Some of the for the health, safety and welfare goal criteria are evaluated based on information 
provided in the Final Application, and others are evaluated based on MORPC-derived data 
using GIS analysis. 
 

Data 
Source 

Health, Safety & Welfare Goal  
Evaluation Criteria & Description 

Priority Level by Category 
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MORPC 
Derived* 

Crash Reduction: Using the ODOT crash data and tools, crash 
measures for the project will be calculated, including overall 
frequency, fatal and serious injury crash frequency,  fatal and serious 
injury bike/ped frequency,  and fatal and serious injury crash rate. 
Additionally, using Crash Modification Factors (CMF) and Highway 
Safety Manual (HSM) based analyses, project improvement(s) will be 
evaluated with respect to their estimated impact on expected crashes. 
Projects that show more projected improvements to safety will score 
higher..  

A B A A  

 

Enhance Safety: The applicant describes how the project will 
improve or maintain safety. Projects which address existing safety 
issues will score higher, but projects which include systemic safety 
improvements to maintain safety can benefit in this criterion. 
Additionally, projects which are identified in local or regional plans as 
priority safety projects will score higher. 

A B A A  

MORPC 
Derived* 

Facility Condition: The average PCR of the existing roadway that 
would be improved as part of the project based on the most recent 
ODOT data will be calculated. The worst existing bridge component 
rating based on ODOT data that would be improved as part of the 
project. The sponsor should review the ODOT data and may provide 
supplemental data if desired. Projects that are on facilities with lower 
PCRs and/or bridge ratings will score higher. 

A A    

 New Transit Ridership: The applicant provides an estimate of the 
increase in transit ridership. This is to include both the ridership on the 
specific project or activity as well as overall system ridership. Projects 
that have higher ridership will score better.  

   A  

 

Regional Transportation System Equity: Measure of how the 
project addressing unmet needs of a particular population group or 
groups within their community. With a focus on minority, low income, 
elderly, disabled or other historically underrepresented population 
group, the applicant is to provide a description of how the unmet 
need(s) of the population group(s) is being addressed by the project. 
Data (census or other) to support the project is serving the specified 
population(s) should be provided.   

A A A A  

 System Life: The applicant is to provide information on the age and 
condition of the components being replaced. Also provide a 
statement, if applicable, as to the potential of the project to maximize 
life of transportation system. This is any extraordinary aspect that is 
likely to be part of the project.  

C C C A  

 Other Health, Safety & Welfare Considerations: Statement by the 
sponsor with rationale on how the project would further this goal. 
Reference should be made to as many of the above criteria as 
applicable in justifying the benefits of the program/activity/project 
relative to this goal.  

C C C C A 

*Available prior to application submission.  
**Available prior to application submission ONLY for Bike and Pedestrian projects. 
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7.1.6 Sustainable Neighborhoods and Quality of Life Goal Criteria 

Some of the criteria for the sustainable neighborhoods goal are based on information provided 
in the Final Application. A few criteria are based on MORPC-derived data that uses GIS 
analysis and the travel demand model. 
 

Data 
Source 

Sustainable Neighborhoods and Quality of Life  
Evaluation Criteria & Description 

Priority Level by Category 

C
ap

ac
it

y 
&

 
O

p
er

at
io

n
al

 
C

h
an

g
es

 

P
re

s
er

v
at

io
n

 

B
ik

e 
&

 P
ed

 

T
ra

n
si

t 

O
th

er
 

MORPC 
Derived** 

Origin/Destination Density: The average density (population + jobs) 
of the project users’ origins and destinations will be estimated based 
on existing densities & 2040 projections. The average densities will 
be calculated for both higher density ends of the trip and lower 
density ends of the trip. For the Bike and Pedestrian category, the 
density within 1 mile of the project will be used. Projects that serve 
travelers going to and from more dense areas will score higher. 

A A B A  

 Pedestrian System: The applicant will provide information on the 
relationship of the project to the existing pedestrian transportation 
system and/or how the project will include improvements to enhance 
or connect to the pedestrian system. Projects that facilitate the 
construction of pedestrian facilities along a regionally significant 
active transportation corridor will score higher. Projects that provide 
pedestrian facilities where none currently exist and/or provide 
connections among existing facilities will score higher.  

B B A A  

 Bikeway System: The applicant will provide information on the 
relationship of the project to the existing bikeway transportation 
system and/or how the project will include improvements to enhance 
or connect to the bikeway system. Projects that facilitate the 
construction of facilities along a regional active transportation corridor 
will score higher. Projects that provide bike facilities where none 
currently exist will score higher. Projects that improve the level of 
stress, per MORPC’s Level of Stress map will score higher. 

B B A A  

 Displacements: The applicant will provide an estimate of the number 
of displacements (business and residential) as a result of the project. 
The information can be provided in terms of a range of likely 
displacements.  

B C C C  

 Transit System: A statement by the applicant as to how the project 
enhances transit service. Projects along existing transit routes will 
need to provide appropriate transit related facilities and will score 
higher. Beyond what transit related facilities may be part of the project 
if on existing transit line, projects that make additional improvements, 
improve first and last mile connections to existing service, or that 
could enhance future transit service while not on a current transit line 
will score higher.  

B B A B  

 Other Sustainable Neighborhoods Considerations: Statement by 
the applicant with rationale on how the project would further quality of 
life and relationship of this project to furthering the community’s 
quality of life goals. For projects in the Other Activity Category, also 
provide additional information especially in regard to any of criteria 
above criteria as applicable in justifying the benefits of the 
program/activity/project relative to this goal. 

C C C C A 

*Available prior to application submission.  
**Available prior to application submission ONLY for Bike and Pedestrian projects. 
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7.2 Scoring Phased Construction Projects 

Large construction projects are often developed and constructed in phases, i.e. under separate 
contracts. Applicants have discretion in how to package the submittal to improve the 
competitiveness of the application. MORPC staff are available for consultation during the 
application process and may include such advice in its response to the Screening Application.  
 
Generally, only the components that would be built as part of the project requesting the funding 
will be evaluated. Exceptions would be when other project components or phases are so 
intertwined that it was required that they all be in the same NEPA document. The NEPA process 
requires interrelated projects to be considered in one document, even when construction will 
occur in phases. In these cases, the criteria will be applied to the scope defined by the 
environmental document. If the document has not yet been developed to the point of defining 
the scope, then the scope anticipated for the environmental document will be evaluated rather 
than on the construction sections 

7.3 Agency Prioritization of Multiple Applications 

An agency which submits multiple funding applications may request, during the scoring and 
evaluation period, that the score for any project submitted by that agency be reduced and the 
project demoted in the list of highest scoring projects within a category in order to score lower 
than a higher priority project by the same agency.  The request shall be made in writing. 

7.4 Weighting Scores by Goal and Category 

Once the goal scores are completed, they will be multiplied by the corresponding weight in the 
table below.  
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Roadway Capacity/Operational 
Changes 

20 10 5 15 30 20 

Bike and Pedestrian 10 10 5 15 30 30 

Transit 15 5 15 15 20 30 

System Preservation 15 5 5 15 35 25 

Other NA NA NA NA NA NA 

 
The overall score for an application will be the sum of all of the weighted scores divided by 10, 
resulting in an overall score between 0 and 100. Interchange/Freeway projects will be evaluated 
using the criteria for the Roadway Capacity/Operational Changes category to assess their 
benefit to the region. 

7.5 Prioritizing and Recommending Applications for Funding 

Once the overall score is established, the applications are ranked within each category. The 
AFC will review the ranking and make adjustments to the preliminary goal scores if necessary. 
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During the ranking and prioritization process, sponsors may voluntarily reduce the amount of 
funding requested in an application by increasing the local match or reducing the scope. This 
would increase the amount of funding available for other applications or make the reduced 
request more feasible within available funding.  
 
Staff shall consider AFC comments on the application scores and then identify the high, 
moderate, and low scoring applications within each category along with the target funding range 
available within each category. Applications with higher scores will generally be selected before 
applications with lower scores. Once the AFC reaches agreement upon a program of funding 
commitments to recommend, MORPC staff would then use this recommendation, the 
application schedules, and funding availability by SFY to develop a draft program of funding 
commitments.  
 
Commitments will fall into one of three categories: TIP (Years 1-4), Post-TIP (Years 5-6), and 
Long Range. The TIP years are the four SFYs of next TIP. MORPC will make commitments in 
specific SFYs to fully use the funding expected to be available in the TIP years. Most 
construction phases in the TIP will be continuations of commitments made in previous rounds. 
MORPC may make Post-TIP commitments with a total not to exceed 75 percent of available 
funds forecasted for the Post-TIP Years. The uncommitted portion of Post-TIP funds are 
intended to be available for the next round to fund fast-developing construction (e.g., system 
preservation or high priority projects), right-of-way phases for new construction commitments, 
and cost increases for previous commitments. Post-TIP commitments are not designated a 
specific SFY in the two-year period. The SFY will be designated when it advances into TIP 
years. Long Range commitments are primarily intended for any debt payments, both 
outstanding and planned new payments. Long Range commitments must not exceed 25 percent 
of the total amount available in the first six years. Also, there cannot be more than 40 percent of 
the yearly average committed in a single year beyond the sixth year. 
 
The table below summarizes the commitment categories and specifies which SFYs apply to 
each category for this round. 
 

Commitment 
Type SFYs 

Specific 
SFY? 

Max % Funding 
Committed Typical Uses 

TIP 24-27 Yes 100% Prior Construction, New Right-of-Way, New 
Fast-Developing Construction 

Post-TIP 28-29 No 75% New Construction, New Right-of-Way 

Long Range 30+ NA 25% of 24-29 Debt Payment 

 
The AFC will not reject portions of an application for funding.  If a significant portion of an 
application appears to be inconsistent with MORPC's goals and policies, the project will be 
down-rated and therefore be less likely to be funded.  
 
This program would then be provided for a 30-day agency and public comment period. MORPC 
staff and the AFC would review any comments received and make adjustments, if necessary, 
before final action by the CAC, TAC and TPC. 

7.6 Reservoir Commitments 

Even in a well-managed program, there will be occasions when not all of the projects will be 
able to be obligated as scheduled.  Consequently, it is desirable to create a “reservoir” of 
projects that are ready ahead of funding availability that could be obligated when necessary to 
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effectively manage the program.  MORPC will first develop a program based on expected 
funding per year, the applicants’ schedules and the evaluation criteria results. Then, project 
phases for which there are insufficient funds available in the requested SFY will receive a 
funding commitment in a later fiscal year. Sponsors with a delayed commitment should work to 
maintain the intended schedule and will be considered to be reservoir commitments. The 
following commitments will have priority in keeping their requested fiscal year: 
 

1. Commitments made in previous cycles 
2. Right-of-way phases of new construction commitments 

 
If sufficient funds are not available when needed to proceed, the sponsor will need to arrange 
financing, such as loan through the State Infrastructure Bank (SIB), to be repaid with attributable 
funds (see Section 10.5).  

8. Project Development Requirements 

8.1 Federal and State Requirements 

Federal law requires that federally funded projects conform to NEPA and the National Historic 
Preservation Act. To comply with these laws, projects must have an environmental review to 
assess and/or mitigate effects on social, economic, and environmental factors. Similarly, work 
involving sensitive historic structures or archaeological sites must conform to the U.S. Secretary 
of the Interior’s standards and guidelines for archaeology and historic preservation. 
 
If federal funds are used in the preliminary engineering phase, the consultant must be selected 
through ODOT’s federal procurement process. Consultants working on projects with a 
commitment of MORPC-attributable funds for any phase must be pre-qualified by ODOT. 

Any right-of-way or property acquisition must conform to the Uniform Relocation Assistance and 
Real Property Acquisition Act, as amended. 
 
Engineering and architectural designs for all facilities must conform to current regulations 
resulting from the Americans with Disabilities Act (ADA). 
 
To ensure these and other requirements are met, all activities using federal transportation funds 
must follow either ODOT's PDP or Local Public Agency (LPA) process. ODOT maintains a 
website with PDP information: http://www.dot.state.oh.us/projects/pdp/Pages/default.aspx. 
Projects normally advance through the “traditional” process where ODOT oversees and reviews 
environmental studies, right-of-way and construction plan preparation, bidding, and 
construction. With ODOT and MORPC concurrence, sponsors may elect to advance their 
projects through ODOT's LPA process (also called the “local-let” process) that allows the LPA 
more control of the project. The LPA process does not exempt the project from any NEPA, 
public involvement, or other requirements. Only applicants who have proficiently advanced their 
projects through ODOT’s PDP in the past will be eligible for LPA consideration.  
 
ODOT allows LPAs to administer construction projects on the LPA’s system using federal funds 
if the LPA has completed all of the required LPA eLearning Qualification Modules, the LPA can 
prove it has properly licensed and experienced employees, all of the required written processes 
and policies are in place, and the LPA has enough internal support to complete the project 



 

February 2022 23 Policies for Managing MORPC-Attributable Funds 

properly. 
 
For more information on Ohio’s LPA Qualification Process, please review chapter one of the 
Locally Administered Transportation Projects Manual available at 
http://www.dot.state.oh.us/Divisions/Planning/LocalPrograms/Pages/LocalLetProcesses.aspx or 
contact the District LPA Manager (list available at 
http://www.dot.state.oh.us/Divisions/Planning/LocalPrograms/Documents/LPA_District_Manage
rs.pdf 
 
MORPC will include new and outstanding funding commitments in SFYs 2024-2027 in the 
updated Transportation Improvement Program (TIP). For a project or activity to be eligible to 
receive federal funds, it must be included in the TIP. 

8.2 Complete Streets Policy 

Projects are required to adhere to MORPC’s Complete Streets Policy in the planning and design 
of all proposed transportation projects using MORPC-attributable federal funds.  The main 
objective of the policy is to design and build roads that safely and comfortably accommodate all 
users of roadways, including motorists, cyclists, pedestrians, transit and school bus riders, 
people with disabilities, delivery and service personnel, freight haulers, and emergency 
responders. It includes people of all ages and abilities. 
 
Sponsors are responsible for determining, within the context of the project, the most appropriate 
project approach to meet the Complete Street Policy’s requirements. MORPC staff can assist in 
determining the most appropriate approach. The Complete Streets Policy and other resources 
are available on the MORPC website: http://www.morpc.org/tool-resource/complete-streets/ 

8.3  Smart Streets Policy 

Projects are required to adhere to MORPC’s Smart Streets Policy in the planning and design of 
all proposed transportation projects using MORPC-attributable federal funds. The main 
objective of the policy is to ensure investments in mobility are planned and constructed in a 
manner that advances a regional smart mobility system that is connected, inclusive, secure, and 
resilient across jurisdictions. The goals of this policy seek to improve connectivity of digital 
infrastructure and to create a mobility system that provides for flexibility, interoperability, and 
equity.  
 
Sponsors are responsible for determining, within the context of the project, the most appropriate 
approach to meet the Smart Streets Policy’s requirements. Projects approved for funding prior 
to 2020 should consider the Smart Streets Policy and are requested to provide related 
information during Commitment Updates (see Section 9.3). Projects approved for funding in or 
after 2020 are required to incorporate the Smart Streets Policy into the planning and design of 
funded projects.  
 
The Smart Street Policy is available on the MORPC website: http://bit.ly/smartstreetspolicy. The 
information identified in the Smarts Streets Checklist have been incorporated in the application 
questions. 
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9. Maintaining Funding Commitments 

It is the sponsor’s responsibility, with ODOT and MORPC support, to develop the project on 
schedule in order to allow the funds to be authorized. 

9.1 Partnering Agreements 

To document the local commitment to each project, a partnering agreement will be developed in 
consultation with ODOT and executed among the sponsor and MORPC. The agreement will 
include the scope of the activity, its schedule prepared with mutually agreeable dates, a 
commitment on the parts of the sponsor to become suitably knowledgeable about the ODOT 
process, attending regular progress meetings with ODOT and MORPC and providing status 
update information necessary for monthly updates to the TAC, and commitment of all the 
partners to carry out their responsibilities to the project at a level of quality and in a time frame 
consistent with the best practices customary in Central Ohio. In certain circumstances, the 
partnering agreements may be revised as described in Section 9.5. A sample Partnering 
Agreement is provided in the Appendix. The amounts and SFYs in the Partnering Agreement 
will be consistent with the MORPC resolution adopting the funding commitments as approved 
by the TPC.  
 
When funding sources other than attributable funds and local agency funds are committed to a 
phase, the Partnering Agreement will document the amount or percentage from these sources. 
The agreement will incorporate the expectation of how each source of funding will be adjusted 
as cost estimates are updated throughout project development. 
 
MORPC and the sponsor can agree to make modest adjustments to the milestone dates 
dictated by the schedule in the application, provided the partnering agreement is executed prior 
to first incorporating the project into the TIP.  
 
If funding is not available in the same SFY as the scheduled date, the date that will trigger a 
score reduction on future applications will be delayed to December 31 of the SFY to which 
MORPC has committed the funds. In practice, this means that penalties will begin to apply to a 
sponsor if the funds are not encumbered in the SFY to which the funding commitment was 
delayed. Otherwise, the scheduled dates in the partnering agreement can be changed only with 
the approval of the AFC during the commitment update cycle.   

9.2 Project Monitoring 

To assist in more timely delivery of MORPC-funded projects and to make the status of these 
projects more widely known, MORPC will closely monitor the status of projects. Steps MORPC 
will take to monitor will include: 

 Maintain a list with contact information of project managers for the sponsor, ODOT and 
primary consultant. 

 Maintain a list of milestone dates for the project, including at a minimum the milestones 
included in the application. 

 Contact the sponsor, ODOT and consultant project managers at least monthly for status 
updates, which will be compiled into a report. 



 

February 2022 25 Policies for Managing MORPC-Attributable Funds 

 Attend quarterly meetings and other project meetings. Sponsor attendance at quarterly 
project status meetings scheduled by ODOT will be mandatory unless the sponsor, 
ODOT, and MORPC agree to cancel the meeting. 

 Report on the status of all projects at each TAC meeting. Managers of projects falling 
behind schedule may be requested to report on the project to TAC. 

 Report a summary of the information to the sponsor CEO and chair of council (if such 
exists) at the beginning of each fiscal year at a minimum. These would be more often if a 
project begins to fall behind.   

 Investigate additional means of monitoring and providing updates. 

9.3 Commitment Update Form 

After receiving a commitment, sponsors must submit a Commitment Update Form every two 
years, during the application period, until the funds have received federal authorization. If 
MORPC does not receive a Commitment Update Form, the commitment is considered to be 
cancelled (see Sec. 9.6). Exceptions will be made for funds expected to receive authorization 
for the final phase before SFY 2024. At the time MORPC requests Update Forms, sponsors of 
construction projects with a final plan package submittal date after December 31, 2022, are 
expected to submit an Update Form. Staff may grant exceptions at their discretion. 
 
The purposes of the Update Form are to reaffirm or request adjustments to the committed 
amount and schedule; provide justification for requesting significant changes to the scope, 
schedule, or budget; reaffirm the sponsor’s commitment to deliver the project; and provide an 
update on the project development requirements (see Sec 8).  
 
Changes to the amount committed are significant if the total has changed by more than 10 
percent (excluding inflation) since the previous application/update. Schedule changes are 
considered significant if any milestones have changed by more than six months since the 
previous application/update. Sponsors need to provide a resolution or legislation supporting the 
project that was approved within the year preceding the Update Form due date. Funding 
commitments will be determined to be on schedule or behind schedule by comparing the 
revised schedule with the dates in the Partnering Agreement. 
 
Staff will present the requests to the AFC, which may consider the requests in aggregate and/or 
individually. The AFC has recommended approval of all updated requests when it has found the 
net change in total funds committed would be acceptable, notwithstanding significant changes in 
individual commitments or any sponsor’s total commitments. When the total of all updated 
requests would result in a significant net increase, the AFC has asked sponsors of individual 
commitments requesting the largest percentage increases to submit a Final Application for the 
evaluation and scoring process to determine whether it will fulfill the request for additional funds. 
The AFC recommended approval of the other requests. Staff will use the recommendations as 
the basis of determining the availability of funds for new commitments. 
 
If the AFC required a Final Application for a large increase, it considered its score and ranking 
with new applications in its category to inform its recommendation on the requested increase. 
Sponsors of unsuccessful applications for increases could either continue developing the same 
project (without significant alterations of the scope) without additional funding assistance or 
cancel the outstanding commitment.  
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9.4 Cost Overruns at Time of Authorization 

The estimated cost of projects sometimes increases between the time the Partnering 
Agreement was signed and the final estimate prior to federal authorization. To provide some 
flexibility, MORPC will allow authorization amounts to exceed the committed funding according 
to the limits that follow.  
 
Except as noted in the following paragraphs, MORPC's total participation in a project for Right-
of-Way and Construction shall be fixed at no more than the commitments shown in the TIP at 
the time the project phase is authorized plus 10 percent or $300,000, whichever is greater, as 
long as the total commitment does not increase more than 50 percent. Costs in excess of these 
amounts shall be the responsibility of the sponsor. Prior to authorization, sponsors have the 
right to withdraw projects and ask that they be reprioritized in a later year to obtain a higher 
MORPC commitment with the stipulation that if the withdrawal results in a loss of federal funds 
or obligation authority to the region, this funding commitment and others to the sponsoring 
agency may be delayed by MORPC indefinitely.  
 
When funding sources other than attributable funds and local agency funds are committed to a 
phase, the authorization amount of the attributable funds may not exceed the amount shown on 
the TIP at the time the project phase is authorized. If the sponsor can document that the 
phase’s final cost estimate has risen since the date of the estimate that formed the basis of the 
funding commitment (the estimate in the Partnering Agreement) and that the sponsor has made 
a good-faith effort to obtain a proportional increase in the amounts committed by other sources, 
then the attributable funding commitment will be subject to the limits in the preceding paragraph. 
 
Commitments for non-construction activities, such as studies, preliminary engineering, MORPC 
programs, other programs, and purchases are fixed at the dollar amount shown on the TIP from 
which the project phase is obligated, i.e. there is no additional 10 percent MORPC participation. 
This also applies to construction projects that receive a commitment of a fixed dollar amount. 

9.5 Delays and Penalties 

Because, at times, sponsors have been unable to deliver their projects on the original schedule 
or within original budget, it is necessary to include penalties for delays and cost increases. The 
application of penalties will only take place after several notifications of the delayed or increased 
cost status of the project through the reports and letters generated through the monitoring 
system.  Sponsors may appeal penalties by petitioning MORPC's Attributable Funds Committee 
(AFC) for relief.   
 

 The partnering agreement between MORPC and the local agency shall document the 
milestone dates and funding commitment in determining dates when penalties take 
effect.  

 If the sponsor has not authorized a consultant nor completed any additional project 
development tasks per the schedule by the time the first updated application is due, the 
project must re-compete. 

 If a project’s federal right-of-way authorization or final plan package submittal to ODOT 
is delayed more than one year, then the sponsor will be penalized on all new projects 
submitted for funding by reducing each new project’s total score by 5 points. The penalty 
will be applied until the right-of-way is authorized or the final plan package is submitted 
to ODOT. If a sponsor has multiple existing projects with delays, the penalty will be 
applied for each delay up to a maximum of 15 penalty points.  
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 If a project’s federal right-of-way authorization is delayed more than two years, then the 
sponsor is ineligible to apply for funding of additional projects until right-of-way is 
authorized. 

 If a project’s final plan package submittal to ODOT is delayed more than two years, then 
the sponsor is ineligible to apply for funding of additional projects until it has submitted 
the final plan package to ODOT. 

 Projects which miss obligation dates that result in loss of funding to the region will have 
their federal share reduced by 10 percent (typically from 80 percent to 70 percent, but 
100 percent projects would also drop to 70 percent), as well as have funding for this 
project and other projects sponsored by the agency delayed by MORPC indefinitely.  

 During the formal commitment update cycle, with approval of the AFC and adopted 
through TPC resolution, the partnering agreement may be updated to reflect new 
funding commitment amounts. 

 In extenuating circumstances, if agreed to by the AFC, the partnering agreement may be 
updated during the formal commitment update cycle to reflect new penalty trigger dates.  

9.6 Cancelled Commitments 

If a project sponsor decides not to proceed with a project or not to fulfill the requirements of the 
funding commitment, the commitment is cancelled and the funds are returned to the balance of 
uncommitted funds available for other uses. The sponsor is not permitted to transfer the funds 
to another unrelated project or activity. 

10. Other Policies for Program Management 

10.1 Out-of-Cycle Requests 

When circumstances require MORPC to decide outside of its normal funding cycle about 
committing MORPC-attributable funds to a project to which it has not previously made any 
commitments, the sponsor shall: 
 

1. Fill out the final application from the previous funding round including all information 
used to score it. 

 
2. Provide a letter to the Executive Director and Transportation Director requesting the 

funding which answers the following questions: 
 

 Why is this request being made outside the normal funding cycle? 

 What is the urgency of the request that it cannot wait until the next normal 
funding cycle? 

 When did the applicant know the funds being request would be needed? 
 
Once the applicant has provided the completed application and letter of request, staff will: 
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1. Assign the application to the appropriate Activity Category and determine whether 
committing the requested funds would cause the total funding for that category to be 
outside its targeted range.  

2. Score the application relative to the applications in the Activity Category from the last 
round 

3. Assess if the requested funding would impact other funding commitments. 
 
Once staff has completed the above assessment, the request will be processed as described 
below: 
 

 If the requested amount is under $2,000,000, staff will prepare a recommendation to the 
CAC, TAC and TPC on whether to provide the requested funding. Staff has the 
discretion to recommend a more rigorous process if it determines that circumstances 
warrant it. 

 If the requested amount is $2,000,000 or over, staff will provide a summary of the 
request to the TPC chair who will consult with the other officers, the CAC chair and the 
TAC chair. This evaluation group would then determine the additional steps to be taken 
to asses this request before submitting the request to CAC, TAC, and TPC. The options 
include: 

o No additional assessment. Go directly to CAC, TAC and TPC with staff 
recommendation 

o Direct the request to the AFC for further discussion and recommendation. The 
AFC recommendation would then be submitted to CAC, TAC and TPC 

o In consultation with the evaluation group and consistent with the Bylaws 
governing the TPC, the chair of the TPC appoints a special sub-committee or 
work group to further discuss the request and make a recommendation. The 
recommendation would then be submitted to CAC, TAC and TPC 

 MORPC may adjust the type of federal funding (i.e., STBG, CMAQ, and TAP) awarded 
in order to balance its program. This does not mean that funding will not be committed, 
but that MORPC may alter funding arrangements to make the funds available.  

10.2 Trading Funds with Other MPOs 

Staff is authorized to negotiate with other MPOs, ODOT, and the County Engineers Association 
of Ohio to exchange obligation authority so it may be used to the advantage of Central Ohio.  At 
the time it is necessary to submit a SIB loan application per Section 7.6, the principal amount 
applied for may be reduced or eliminated if there is the ability to exchange obligation authority. 
The Transportation Systems and Funding Director is authorized to approve these exchanges. 

10.3 Ohio Statewide Urban CMAQ Program 

MORPC does not receive a direct allocation from ODOT of Congestion Mitigation and Air 
Quality (CMAQ) funds specifically for the MORPC MPO area. The funds are available to the 
eight largest MPOs in the state are pooled. The eight large MPOs, acting through the Ohio 
Statewide Urban CMAQ Committee (OSUCC), solicit, evaluate, and select applications to use 
the pooled CMAQ funding. As outlined below, MORPC will work within the guidelines of the 
OSUCC to secure CMAQ funding for MORPC MPO area commitments.  
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 MORPC will strive to ensure that the MORPC MPO area obtains a fair share of CMAQ 
funding. 

 The OSUCC does not require ridesharing and air quality programs to go through the 
project selection process. MORPC may continue them per Section 5.3 up to the funding 
threshold established in the OSUCC program. 

 The application and selection process as described in Section 7 will be used to identify 
applications to be submitted to the statewide process for CMAQ funding. The target 
percentages of funding by Activity Category in Section 5.3 will assume MORPC will 
receive its fair share of CMAQ funding. 

 All applications will be evaluated according to the category criteria as specified in 
Section 7. CMAQ-eligible applications will also be scored according to the OSUCC 
scoring criteria.   

 The results of the MORPC evaluation and the statewide scoring will be considered in 
identifying applications to submit to the statewide process. The AFC will rank the top four 
applications in accordance to the statewide program.  

 For applications being submitted to the statewide process, MORPC may work with the 
applicants to adjust the project’s scope, schedule or funding to allow it to be more 
competitive in the statewide process and maximize the CMAQ funding able to be 
brought into the region. This may include relaxing some requirements identified in this 
document.  

 If necessary, some funding commitments resulting from MORPC’s normal selection 
process may be identified as contingent upon receiving funding through the statewide 
CMAQ process. 

10.4 Participation in ODOT Freeway Projects 

MORPC roadway funding is focused on arterial and collector facilities to support local agency 
roadway needs. Freeway facilities and system interchanges are generally the responsibility of 
ODOT, and MORPC does not intend to participate in funding those types of projects. However, 
MORPC will consider funding participation in the following: 
 

 New or modified interchanges that connect to an arterial or collector (service 
interchanges) 

 Components of a freeway project that modify an arterial or a collector 

 Actual freeway or system interchange components if participation is structured as a 
series of payments over 10 to 20 years such that it does not significantly impact the 
ability to support local agency roadway needs. 

 
In all cases, a local agency or multiple local agencies must be the applicant and follow the 
application process.  

10.5 State Infrastructure Bank Loans 

The State Infrastructure Bank (SIB) provides loans to advance transportation projects, which 
can be repaid with federal transportation dollars such as MORPC-attributable funds. The SIB is 
administered by ODOT and requires a separate application process. As the SIB has limited 
funding that must support projects around the state, projects using this mechanism should be 
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minimized as much as possible. The SIB generally functions as program management tool used 
to keep a project on schedule after it has been awarded funding.  
 
MORPC will pay loan fees and interest to the maximum extent possible, based on the situation: 
 

1) Should a project sponsor with a funding commitment seek to advance project 
construction prior to the fiscal year commitment specified in the signed Partnering 
Agreement, MORPC will pay any loan fees and interest up to the dollar amount of the 
future year commitment.   

2) Should MORPC be unable to fulfill a funding commitment in the fiscal year specified in 
the signed Partnering Agreement, MORPC will pay any loan fees and interest such that 
the contribution from the sponsor will not increase. 

 
When a larger-scale project, such as an ODOT-related freeway project, is identified for a Long 
Range Funding Commitment during the evaluation process (see Section 7.5), MORPC staff 
may work with the project sponsor to arrange the commitment as a series of payments, not to 
exceed aggregate limits referenced in Section 7.5. Any such commitments will be documented 
in the Partnering Agreements.  
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Appendix A: Project Application Form 

 
The following pages are the questions that will be included in the project application form. The 
application process will utilize an online form for project updates, screening application and final 
application. The format of the information requested may be modified slightly for the online 
system. Applicants will be required to register with MORPC to be provided access to the online 
system. The application form as presented in the following pages will be available for download 
as a Word document from the online system for the convenience of applicants. All submissions 
must be through the online system. Additional detail about the online system will be provided 
when project solicitation begins and during the applicant workshop on May 18, 2022. 
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Application Form for  
MORPC-Attributable Transportation Funding – 2022 

State Fiscal Years 2024-2029 
 
Screening Application Deadline: July 15, 2022, at 5 p.m. (Highlighted items only) 

Final Application Deadline: September 28, 2022 at 5 p.m. (All items) 

For more information, please see Policies for Managing MORPC-Attributable Funds. 
 

1. Authorized Signature: The undersigned certifies: (1) he/she is authorized to request and accept 
financial assistance from the Mid-Ohio Regional Planning Commission (MORPC); (2) to the best of 
his/her knowledge and belief, all representations that are part of this application are true and correct; 
(3) all official documents and commitments of the applicant that are part of this application have been 
duly authorized by the governing body of the applicant; and, (4) should the requested financial 
assistance be provided, that the chief executive officer of the sponsoring agency is aware that he/she 
must enter into a partnering agreement with MORPC. 

   
Signature Date 

 
Name (type/print) 

 
Title   

 

Reference Information 
2. Primary Facility (Road or Path) 

Name: 
 

 

3. Project Limits – For a linear/segment project, provide the names of the beginning and ending points of 
the project, which will serve as logical termini. These will typically be intersecting roads or other 
transportation facilities.  

From:  To:  
 

4. Secondary Facility or Feature – For a point project, such as an intersection or bridge project, provide 
the name of the road, railroad, path, water feature, etc., that intersects or crosses the primary facility.  

At/Over:  
 

5. Project Length:  miles 
 

6. Title (for non-roadway/pathway 
applications):       

 

7. Metropolitan Transportation Plan (MTP) Project ID(s). List the MTP IDs even if the scope of the 
proposed project does not exactly match the plan listing; e.g., different limits, number of lanes, etc. 
Some activities, such as transit, pedestrian, maintenance, intermodal, etc., are listed as Unmapped 
Projects.  
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8. ODOT PID (if assigned):        
 

Applicant Information 
 
9. Sponsoring Local Public Agency:       

See Policies Sec. 4.1 for sponsor eligibility.  
 

10. Project Legislation – Effective Date:       Check if attached:  

Attach a copy of the most recent project legislation. The effective date of the most recent project legislation 
approved by the sponsoring agency’s legislative body (e.g., city council) must be after June 30, 2011.  

NOTE: If a copy of approved supporting legislation is not received by October 29, 2022, the application’s 
evaluation score will be reduced by 10 points. The penalty will increase by 5 points for each additional 
week that passes before the applicant provides a copy of enacted supporting legislation. 

 

11. Sponsor Project 
Manager 
(responsible for all 
project 
communication): 

            
Name Title 

      
Street 

                  
City State ZIP 

Phone:         

E-mail:       

Provide contact information for one person employed by the sponsoring agency who can assume 
responsibility for routing all project-related communications. The project manager may change as the 
project develops if the Sponsor notifies all other parties. 

NOTE: The application could be penalized if the sponsor does not respond within one week of a request 
for additional information. MORPC will send any requests to the Sponsor Project Manager. Therefore, it is 
very important that the Sponsor Project Manager is able to respond quickly to requests while MORPC is 
reviewing the applications in late August and September, or that this person delegates that responsibility. 
See Policies Sec. 6.3. 

 
 

Project Information 
 
Applications will be evaluated by criteria developed for one of six Activity Categories. Each category will 
have the same or similar types of projects. The six Activity Categories are: 
 

 System Preservation  
 Roadway Capacity/Operational Changes 
 Bike and Pedestrian  
 Transit  
 Interchange/Freeway 
 Other 
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12. Primary Activity. Choose only one activity that best describes the project. To determine the primary 
activity, consider what activity accounts for the largest portion of the costs or addresses the project’s 
purpose and need most directly. This list is not exhaustive; many eligible activities are not listed. 

 Primary Activity Activity Category 
 Alternative Fuels/Vehicles (Non-Transit) Other 

 Bridge Maintenance System Preservation 

 Bridge/Bridge Deck Replacement System Preservation 

 Preventive Maintenance System Preservation 

 Reconstruction System Preservation 

 Resurfacing System Preservation 

 Intersection Modification Minor Widening/Intersections/Signals 

 Minor Widening (add turn lane(s)) Minor Widening/Intersections/Signals 

 Traffic Signals Minor Widening/Intersections/Signals 

 Interchange Modification Major Widening/New Roadway 

 Major Widening (add through lane(s)) Major Widening/New Roadway 

 New Roadway Major Widening/New Roadway 

 Bicycle Lanes Bike and Pedestrian 

 Multi-Use Path (Bicycle/Pedestrian)  Bike and Pedestrian 

 Sidewalk Installation/Modification Bike and Pedestrian 

 Streetscape Improvement Bike and Pedestrian 

 Transit Capital Expansion (Vehicle Addition) Transit 

 Transit Service Expansion Transit 

 Transit Capital Maintenance (Vehicle 
Replacement) 

Transit 

 Planning Activity Other 

 Program Administration Other 

 Travel Demand Management Other 

 Other   Category
: 

 

 

13. Briefly describe the scope of the project. When completed, what physical changes, products, and/or 
outcomes will result and who will have maintenance responsibility? Include important details not 
captured above, like any activities listed in the primary activities list above that are also part of the 
project, curbs/gutters, lighting or digital infrastructure. What, if any, transportation related mobility 
functions will be performed by the digital infrastructure elements of the project? If you think the Activity 
Category should be different from the one paired with the primary activity selected above, please tell 
us which category is more appropriate and why. 
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14. Attach schematic drawings of the typical cross sections of the existing and proposed facilities. The 
drawings should show the location and widths of the right-of-way, pavement, travel lanes, bicycle 
lanes, shoulders, buffer strips, sidewalks, and multi-use paths. Consider using tools such as Streetmix 
(http://streetmix.net/) or Sketchup. 

 See Attachment 
 

15. If there are any bridges located within the project limits, describe any work proposed for the bridges as 
part of the project.  

      
 

16. If there are any railroad properties located within the project limits, describe any potential project 
impacts to that property.  

      
 
New Question If there are any businesses located within the project limits, which steps will be 
taken to minimize construction impacts to these businesses? 
 

17.   The sponsor has read MORPC’s Complete Streets Policy and understands that it 
applies to all projects that will use federal funds allocated through MORPC. 

18.   The sponsor has read MORPC’s Smart Streets Policy and understands that it 
applies to all new projects that will use federal funds allocated through MORPC. 

19.   The sponsor is familiar with NEPA and understands that it applies to all projects 
that will use federal funds allocated through MORPC. 

 

20. Describe the project area’s current accommodations for pedestrians (including ADA compliance), 
bicyclists, transit users and digital infrastructure. Include the location of the existing facilities nearest to 
the project limits for each facility type. Please describe the existing character of the project area, 
including estimated pedestrian and bicycle traffic, any unofficial walking paths, utilization of any on-
street parking, density of development, street furniture/lighting, perceived safety issues, 
communication/digital infrastructure (e.g. coax, fiber, etc. including owners/capacity if known) along 
the project and/or to significant public facilities (e.g. recreation centers, schools, library, government 
offices, police & fire stations, etc.), existing signal coordination and other Intelligent Transportation 
System (ITS) components.  

      
 
21. Which of the following items are planned to be part of the project? Please check all that will apply.  
 

Pedestrian Components of the Project 

In
cl

u
d

ed
 

Pedestrian Component 
Length 

(mi.) 
Comments (e.g., details, locations, 
quantities) 

 ADA curb ramps             
 Audible signals             
 Lighting             
 Maybe - To be determined             
 Modify existing facilities             
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Pedestrian Components of the Project 
In

cl
u

d
ed

 

Pedestrian Component 
Length 

(mi.) 
Comments (e.g., details, locations, 
quantities) 

 Multi-use path             
 Multi-use path on 2 sides             
 No change to existing conditions             
 None             
 Not applicable             
 Other             
 Pedestrian detectors             
 Replace existing facilities             
 Sidewalk on 1 side             

 
Sidewalk on 1 side, multi-use path on 1 
side 

            

 Sidewalk on 2 sides             
 Signalized crosswalk             
 Transit shelters             
 Transit stop/ Paved waiting area             
 Unsignalized marked crosswalk             
 Widen shoulder             
 Yes - Type to be determined             

 
 

Bicycle Components of the Project 

In
cl

u
d

ed
 

Bicycle Component  
Lengt
h (mi.) Comments (e.g., details, locations, quantities) 

 Bicycle detectors             
 Bicycle lanes             
 Bicycle parking             
 Bicycle signage             
 Bicycle signal faces             
 Maybe - To be determined             
 Modify existing facilities             
 Multi-use path             
 Multi-use path on 2 sides             
 No change to existing conditions             
 None             
 Not applicable             
 Other             
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Bicycle Components of the Project 
In

cl
u

d
ed

 

Bicycle Component  
Lengt
h (mi.) Comments (e.g., details, locations, quantities) 

 Replace existing facilities             
 Shared bike-bus lane             
 Shared-lane markings/ Sharrows             
 Widen outside lane             
 Widen shoulder             
 Yes - Type to be determined             

 
 
Transit Facilities  

 Secure Bicycle Parking 

 Shared Bike-Bus Lane 

 Priority-Bus Lane 

 Bus Stop, including Paved Passenger Waiting Area 

 Bus Passenger Shelter 

 Real-Time Bus Arrival Information Signs 

 Bus Pads 

 To Be Determined  
 
Traffic Calming Elements  

 Landscaping, including Street Trees 

 Narrower Traffic Lanes 

 On-Street Car Parking 

 Curb Extensions 

 Reduction in Speed Limit 

 Other (please explain)       

 To Be Determined 

 

Digital Infrastructure 

 Replace existing digital infrastructure 

 Add new digital infrastructure 

 To Be Determined 

 
 

22. Explain how the proposed project will accommodate pedestrians (including ADA compliance), 
bicyclists, transit users, and digital infrastructure once completed, in conformance to MORPC’s 
Complete Streets Policy and Smart Streets Policy. Include a description of how the project will connect 
to the nearest existing facilities of each type. 
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23. If you are not providing any pedestrian, bicycle, or transit facilities, or connecting to the facilities nearest 
to the project, please explain what alternatives were considered and why they were rejected for each 
type of facility. 

      
 

24. Provide a statement answering the following questions: Are there any Intelligent Transportation 
Systems (ITS)-related recommendations within the project area, such as emergency or transit vehicle 
signal pre-emption systems, dynamic message signs, or signal coordination? Does the project present 
any ITS integration opportunities and ITS extensions of additional/future projects as identified in the 
Central Ohio Regional ITS Architecture? Describe how it will support future extensions of the regional 
architecture. If the project touches another jurisdiction, was a systems approach taken? Were cross 
jurisdictional connections considered? (Note: If yes, then the project must be consistent with and part 
of the regional ITS architecture including design standards, interoperability and data collection, sharing 
use and security. The database and document can be found on MORPC’s website.)  

  Yes    No 

Please explain: 

      
 

Project Schedule 
 

25. Project Schedule Table –Provide a schedule that is realistic and recognizes the processing and 
review times needed by ODOT and other state and federal agencies in the project development 
process. Unless the applicant can provide justification, the schedule should allow at least two years for 
preliminary development (between Consultant Authorization and Environmental Document Approval), 
one year for detailed design (between Environmental Document Approval and Final Plans/Bid 
Package Submittal) and one year for right-of-way activities (between RW Authorization and RW 
Acquisition Complete).  
 
For construction phases, the SFY requested for the commitment will be one year following the 
calendar year of the Final Plans and Bid Package Submittal to ODOT in the project’s schedule. For 
example, if the bid package submittal date is in April 2026, the applicant is requesting funds for SFY 
2027. This is done to minimize the risk of the award date slipping into the next SFY and the potential 
that the unspent funds could be recalled 
 
If selected for funding, the sponsor and MORPC must agree on a schedule, in consultation with 
ODOT, when the partnering agreement is executed (see Section 9.1). The schedule may be revised 
between the Screening Application and Final Application and between the Final Application and the 
Partnering Agreement. 
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Milestone 
Date 

(MM/DD/YY) 
Mark if 

Completed 

Consultant Authorized to Begin Design: Must be completed before 
the first Commitment Update Form is due (approx. July 2024). 

  

Submittal of Alternative Evaluation Report or Feasibility Study: The 
date when the Alternative Evaluation Report or Feasibility Study is 
received for review by the District from a consultant or local public 
agency. 

  

Preferred Alternative Approval: The date when a single Preferred 
Alternative is approved. For Path 1 Projects and simple Path 2 
Projects, the preferred alternative may be established at scope 
development. If so, provide the scoping date. Otherwise, enter the 
appropriate approval date associated with the Alternative 
Evaluation Report or Feasibility Study. 

  

Stage 1 Design Plan Submittal: The date when Stage 1 design 
plans are received for review by the District from a consultant or 
local public agency. 

  

Preliminary Right-of-Way Plan Submittal: The date when 
Preliminary RW plans are received for review by the District from a 
consultant or local public agency. 

  

Stage 2 Design Plan Submittal The date when Stage 2 design 
plans are received for review by the District from a consultant or 
local public agency. 

  

Final Right-of-Way Plan Submittal: The date when Final RW plans 
are received for review by the District from a consultant or local 
public agency. 

  

Environmental Document Approval: The date when the responsible 
agency (FHWA or ODOT) approves the document or the District 
confirms the project is exempt from documentation. 

  

Right-of-Way Authorization: The date when authorization is given 
to a local public agency to begin acquisition activities. 

  

Stage 3 Design Plan Submittal: The date when Stage 3 design 
plans are received for review by the District from a consultant or 
local public agency. 

  

Right-of-Way Acquisition Complete: Date on which the local public 
agency certifies the completion of RW acquisition activities. 
(Utilities/encroachments not included.) 

  

Final Plans and Bid Package Submittal to ODOT: Not permitted in 
January through June (the second half of a SFY). Must occur in 
July through December. 

  

Award Contract: The date the local public agency approves a 
contract with a successful bidder. 
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26. For programs, purchases, studies, and other projects that do not have a construction phase, 
please provide a schedule for project development (including environmental approval) and funding. 
Provide an estimate of the date(s) that federal funds would need to be available. Also give a 
summary of the schedule to be followed before the project is ready for funding and while it is being 
implemented. Describe other relevant aspects of the project schedule. For example, is the funding 
schedule contingent upon other actions? Will the project need funding from other sources to 
proceed? 

      

 
 

Cost Estimate and Funding Request 
 
27. Cost Estimate Table  
 
A professional engineer, architect, or other appropriate professional discipline must certify the cost 
estimate. 
 
Use ODOT’s preliminary cost estimating procedure or some similarly detailed procedure. Refer to 
ODOT’s Office of Estimating website for guidance:  
http://www.dot.state.oh.us/Divisions/ConstructionMgt/Estimating/Pages/default.aspx 
 
Estimate costs in current (2022) dollars. Do not adjust construction cost estimates for inflation or include 
inflation in contingency costs. 
 
The funding tables are set up to make automatic calculations in two ways, depending on what information 
is known. In the majority of cases, the total cost of the sub-phase has been estimated, and the 
percentage of funding from each source has been decided. In other cases, however, an applicant needs 
certain dollar amounts to fully fund a phase.  
 
For each phase, you may use the default tables, in which you enter the total amount for each sub-phase 
and the percentage from each source, and the form will calculate the amounts for each funding source. 
Alternatively, you can select the amount-based table, and the table will calculate the percentages for each 
source and the total amount for each sub-phase. 
 
Preliminary Engineering 
MORPC expects project sponsors to undertake preliminary engineering (PE) on construction projects 
without the use of MORPC-attributable funds. However, if MORPC funds are requested for preliminary 
engineering, Policies Section 4.4.3 states, its total funding commitment to the project (PE, ROW & 
construction) will not exceed the amount it would have been had MORPC funds only been used for the 
ROW and construction phases.   
 
PE – Environmental/Preliminary Development: Enter costs to prepare the environmental document and 
develop the project through Stage 1 design plans.  
 
PE – Detailed Design: Enter costs to develop the project to right-of-way authorization or Stage 2 design 
plans.  

 
Right-of-Way 
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Right-of-Way Acquisition. Land acquisition costs, including professional services, that are necessary to 
construct any project elements. Do not include utility relocation costs.  
Utility Relocation: Estimate the project costs to relocate utilities as necessary to construct any project 
elements. 

 
Construction  
Construction Engineering: Inspection services, etc. These costs are typically estimated to be 10 percent 
of the contract costs. 
 

P
re

lim
in

ar
y

 E
n

g
in

ee
ri

n
g

 

Environmental 

Sub-Phase Total   

100% 
MORPC Federal 80% $0 

Local Match to MORPC Federal 20% $0 

0% Other Federal $0 

0% Non-Federal $0 

Detailed Design 

Sub-Phase Total   

100% 
MORPC Federal 80% $0 

Local Match to MORPC Federal 20% $0 

0% Other Federal $0 

0% Non-Federal $0 

Phase Total $0 
     

R
ig

h
t-

o
f-

W
ay

 

Acquisition 

Sub-Phase Total   

100% 
MORPC Federal 80% $0 

Local Match to MORPC Federal 20% $0 

0% Other Federal $0 

0% Non-Federal $0 

Utilities 

Sub-Phase Total   

100% 
MORPC Federal 80% $0 

Local Match to MORPC Federal 20% $0 

0% Other Federal $0 

0% Non-Federal $0 

Phase Total $0 
     

C
o

n
st

ru
ct

io
n

 

Contract 

Sub-Phase Total   

100% 
MORPC Federal 80% $0 

Local Match to MORPC Federal 20% $0 

0% Other Federal $0 



 

February 2022 42 Policies for Managing MORPC-Attributable Funds 

0% Non-Federal $0 

Engineering 

Sub-Phase Total   

100% 
MORPC Federal 80% $0 

Local Match to MORPC Federal 20% $0 

0% Other Federal $0 

0% Non-Federal $0 

Phase Total $0 
     

O
th

er
 

Sub-Phase Total   

100% 
MORPC Federal 80% $0 

Local Match to MORPC Federal 20% $0 

0% Other Federal $0 

0% Non-Federal $0 

Phase Total $0 
     

Grand Total $0 

 
 

28. When was this cost estimate prepared? Cost estimates must have been prepared after June 30, 
2021, using plans that were current at the time and consistent with the current scope of the project. 

      
 

29. If the cost estimate methodology differed from ODOT’s procedures, briefly summarize how costs 
were estimated, e.g., based on a similar project and adjusted for site conditions. 
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Evaluation Information 
 

The responses to the rest of the questions on this form will be used to score the project. The applicable 
categories and the priority level applied to each corresponding criterion are shown above each question. 
The questions will obtain information needed to score the project against the criteria developed for each 
goal.  
 
GOAL: Economic Opportunity 
Position Central Ohio to attract and retain economic opportunity to prosper as a region and compete 
globally.  
 

Categories: 
A  Roadway 

Capacity Preservation Bike & Ped B Transit Other 

30. Congestion Relief. How is congestion hampering economic development in the area? How will 
improvements to the transportation system as a result of this project improve economic development? 
(MORPC will estimate change in congested VMT.) 

 See related attachment 

      
 

Categories: 
A  Roadway 

Capacity 
B  

Preservation B  Bike & Ped B  Transit Other 

31. Job Retention and Creation. Provide the number of permanent jobs of each type (manufacturing, 
office, warehousing, retail, institutional) that will be created in the region as a result of the project. 
Provide a map showing the locations in relationship to the project. Provide documentation showing 
that these jobs are committed to being created in this area with the improvements to the area. 
(MORPC will calculate the number of existing jobs.) 

 See related attachment 

      
 

Categories: 
B  Roadway 

Capacity Preservation Bike & Ped B  Transit Other 

32. Development Readiness. Describe the presence and timing of all necessary economic development 
components in the project area, such as infrastructure (e.g., utilities, water and sewer, broadband), 
access to appropriately trained labor (skilled and unskilled), and other transportation options (e.g., rail, 
airports, transit or bicycle and pedestrian). This can include how much new private or public capital 
investment has been made in the project area or will be as a result of the project. This investment can 
be within the past three years or commitments between now and 5 years after completion of the 
transportation project. Provide a map showing the past and committed investments. Please specify the 
type of investment and the timeline for this investment.  

 See related attachment 
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Categories: 
B  Roadway 

Capacity 
A  

Preservation Bike & Ped Transit Other 

33. Traffic Composition. Current and future Average Daily Traffic and percentage of truck traffic. 
MORPC will use counts available in its online traffic count database and its travel demand model to 
project future traffic. The applicant can provide more recent data here, if available. 

 See related attachment 

      
 

Categories: 
C  Roadway 

Capacity 
C  

Preservation 
A  Bike & 

Ped A  Transit A  Other 

34. Other Economic Considerations: Describe the type and amount of acreage of site(s) that will 
primarily benefit from the project’s improvements (e.g., greenfields, developed, redeveloped, infill, 
brownfields, intermodal facilities).  Please provide information with regard to the project’s impact on 
economic development in the area. Is there anything unique about this project that has not been 
captured by the criteria? This could include how the project will impact a specific industry cluster, 
innovative business, or industry target as identified by One Columbus, formerly known as Columbus 
2020. 

 See related attachment 

      
 
Examples of other considerations or extraordinary aspects that have improved scores for this 
goal are: 
 

 The project benefits a relatively distressed area of the region. Redevelopment efforts 
would be strengthened by new or improved infrastructure. 

 The project has the potential to be a catalyst for regionally significant economic 
development and/or congestion reduction, such as high capacity transit in dense 
corridors of the region. 

 
GOAL: Natural Resources  
Preserve and protect natural resources to maintain a healthy ecosystem. 
 

Categories: 
A  Roadway 

Capacity   Preservation 
A  Bike & 

Ped A  Transit A  Other 

35. Emission Reduction. For vehicle purchases or retrofits, provide specifications such as year, vehicle 
type, and average annual mileage of vehicles to be replaced and any characteristics of the new 
vehicles that will result in additional emission reductions. (For the Major, Minor and Bike & Ped 
categories, MORPC will estimate emission reductions using the regional travel demand model or other 
methods as appropriate.) 

 See related attachment 
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Categories: 
B  Roadway 

Capacity 
B  

Preservation 
B  Bike & 

Ped B  Transit Other 

36. Addressing Sensitive Land Issues. Based on project location information provided in the Screening 
Application, the following sensitive lands have the potential to be impacted by the project: [List of 
sensitive lands.] 

Provide information addressing how the project impacts each of these sensitive lands. Projects that do 
not impact sensitive lands or will go beyond NEPA requirements will score better. 

 See related attachment 

      
 

Categories: 
B  Roadway 

Capacity 
B  

Preservation 
B  Bike & 

Ped B  Transit B  Other 

37. Water Runoff Quality & Quantity. Describe a current significant water runoff quality or quantity 
problem in the project area that will be resolved as a result of the project and complying with NEPA 
requirements. If there is no current significant water runoff quality or quantity problem, describe 
aspects of the project that will improve water runoff quality or quantity that will go beyond NEPA 
requirements. Projects which address problems or go beyond NEPA requirements will score better. 

 See related attachment 

      
 

Categories: 
B  Roadway 

Capacity 
B  

Preservation 
B  Bike & 

Ped B  Transit B  Other 

38. Vegetation and Habitat Restoration: Describe a current significant vegetation or habitat problem in 
the project area that will be resolved as a result of the project and complying with NEPA requirements. 
If there is no current significant vegetation or habitat problem, describe aspects of the project that will 
improve vegetation or habitat restoration above and beyond NEPA requirements. Projects that 
address problems or go beyond NEPA requirements will score better. 

 See related attachment 

      
 

Categories: 
B  Roadway 

Capacity 
B  

Preservation 
B  Bike & 

Ped B  Transit B  Other 

39. Other Extraordinary Aspects Related to Natural Resources. Provide a statement about the 
project’s impact on the natural habitat. With regard to projects in the “Other” category, this includes 
rationale on how project would further this goal especially in regard to any of the criteria listed for this 
goal in the Policies.  

 See related attachment 

      
 
Examples of responses that have improved scores for this goal are: 
 

 Existing culverts are hydraulically undersized, contributing to flooding of the intersection.  
High outlet velocities have resulted in significant stream erosion. 

 The area adjacent to a project currently experiences some drainage issues and 
basement flooding. The project will address all known flooding / drainage issues. 

 Documentation includes plans for a bioswale in the center median, vegetated swales, 
bio-retention cells for water quality treatment, detention basins, rain gardens, infiltration 
beds and trenches. 
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 Eliminate direct runoff to waterways from structures. 

 The project will not increase impervious surface area. 

 
GOAL: Energy 
Promote the reduction of per capita energy consumption and the production of energy from renewable 
local sources to increase affordability and resilience of regional energy supplies. 
 

Categories: 
B  Roadway 

Capacity 
B  

Preservation 
B  Bike & 

Ped B  Transit B  Other 

40. Components that Save Energy. Provide an assessment of the potential project-level technology 
components that save energy. 

 See related attachment 

      
 

Categories: 
B  Roadway 

Capacity 
B  

Preservation 
B  Bike & 

Ped B  Transit B  Other 

41. Other Extraordinary Energy Aspects. Provide a statement about any extraordinary aspects of the 
projects impact on energy. This could include renewable energy production as part of the project. 

 See related attachment 

      
 
Examples of responses that have improved scores for this goal are: 
 

 Project electrified by solar power. 

 Plans to install roundabouts, which use less energy than traffic signals. 

 Reuse of existing pavement material as road base saving energy from production and 
transport. 

 The project continues the implementing the technology to support a connected vehicle 
environment across many areas of the city which sets up more energy efficiency in the 
future.  

 Commitment to use energy efficient technology (LED) for street lighting and traffic signal 
heads.  

 Documentation of the project infrastructure or right-of-way being used to produce 
renewable energy. 
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GOAL: Collaboration and Funding 
Increase collaboration to maximize the return on public expenditures. 
 

Categories: A  Roadway Capacity 
A  

Preservation A  Bike & Ped A  Transit A  Other 

42. Documentation of Support and Collaboration. Provide letters of support from neighboring 
government jurisdictions, community associations, business associations, or others.. Also provide 
names of entities that are expected to contribute financially to the project. Provide the amount or 
magnitude of the contribution and include documentation. This includes those entities funding any 
aspects of project development as well as the number contributing to right-of-way and construction. 
Projects with more private sector funding will score better. Projects that have more support and 
documentation will score better. Additionally, the more private sector funding, the better the score.  

 See related attachment 

      
 

Categories: B  Roadway Capacity 
B  

Preservation B  Bike & Ped B  Transit B  Other 

43. Origin of Project/Project Readiness. Please explain the origin of the project including all planning 
studies recommending the project or activity and which ODOT Project Development Process (PDP) 
steps have been completed at time of final application submittal. Projects that that are further through 
the planning and PDP process will score better. Where applicable, the sponsor is encouraged to 
provide additional documentation on interagency (other local governments, ODOT, transit, etc.) and 
community collaboration (e.g., identification in MORPC’s Competitive Advantage Projects initiative) 
that has occurred to date to advance the project. 

 See related attachment 

      
 
 

Categories: C  Roadway Capacity 
C  

Preservation C  Bike & Ped C  Transit C  Other 

44. Applicant Priority Ranking. Applicants that submit more than on project must also submit a priority 
ranking of their projects. The applicant’s top project within each category, and top two projects within 
the Roadway Capacity/Operational Changes category, will benefit under this criterion. 

 See related attachment 

      
 

Categories: C  Roadway Capacity 
C  

Preservation C  Bike & Ped C  Transit C  Other 

45. Small Agency Funding Capacity. For an agency with a small transportation budget, such that the 
local funding they are contributing to the project phases for which they are requesting assistance is 
approximately equal to or greater than the usual size of its annual transportation infrastructure 
expenditures, will benefit under this criterion.  

 See related attachment 
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GOAL: Health, Safety & Welfare 
Use public investments to benefit the health, safety and welfare of people. 

Categories: A  Roadway Capacity 
B  

Preservation A  Bike & Ped A  Transit  Other 

46. Enhance Safety. Describe how the project will improve or maintain safety. Projects which address 
existing safety issues will score higher, but projects which include systemic safety improvements to 
maintain safety can benefit in this criterion. Additionally, projects which are identified in local or 
regional plans as priority safety projects will score higher. 

 See related attachment 

      
 
 

Categories: A  Roadway Capacity 
A  

Preservation   Bike & Ped  Transit  Other 

47. Facility Condition. The average PCR of the existing roadway that would be improved as part of the 
project based on the most recent ODOT data will be calculated. The worst existing bridge component 
rating based on ODOT data that would be improved as part of the project. The sponsor should review 
the ODOT data and may provide supplemental data if desired. Projects that are on facilities with lower 
PCRs and/or bridge ratings will score higher.  

 See related attachment 

      
 

Categories: Roadway Capacity Preservation Bike & Ped A  Transit Other 

48. New Transit System Ridership. Provide an estimate of the increase in transit ridership. This is to 
include both the ridership on the specific project or activity as well as overall system ridership. Projects 
that have higher ridership will score better. 

 See related attachment 

      
 
 

Categories: A  Roadway Capacity 
A  

Preservation A  Bike & Ped A  Transit   Other 

49. Regional Transportation System Equity. With a focus on minority, low income, elderly, disabled or 
other historically underrepresented population group, provide a description of how the unmet need(s) 
of the population group(s) is being addressed by the project. Please provide data (census or other) to 
support the project is serving the specified population(s) should be provided 

 See related attachment 

      
 
 

Categories: C  Roadway Capacity 
C  

Preservation C  Bike & Ped A  Transit   Other 

50. System Life. Provide information on the age and condition of the components (other than pavement 
or bridge structures) being preserved or replaced. Also provide a statement, if applicable, as to the 
potential of the project to maximize life of transportation system. This is any extraordinary aspect that 
is likely to be part of the project.  

 See related attachment 
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Categories: C  Roadway Capacity 
C  

Preservation C  Bike & Ped C  Transit A  Other 

51. Other Health, Safety & Welfare Considerations. Provide a statement with a rationale on how project 
would further this goal especially in regard to any of the criteria listed for this goal in the Policies 
including beneficiaries of the project’s digital infrastructure. Reference should be made to as many of 
the above criteria as applicable in justifying the benefits of the program/activity/project relative to this 
goal.  

 See related attachment 

      
 
 
Examples of responses that have improved scores for this goal are: 
 

 Project serves a nearby public safety facility (police/fire substation) 

 Project to improve emergency response time in the project area 

 Addresses a location on a high crash listing. 

 The proposed project is predicted to have a service life of 30 years, an improvement of 
50% over the typical 20 years. 

 Designed for overweight vehicles  

 The project area is targeted as part of the City of Columbus' Celebrate One program.  

 Opting for a more extensive fix expected to last 50-75 years instead of temporary 
repairs.  

 Bus pads to help extend system life 

 
 
GOAL: Sustainable Neighborhoods and Quality of Life 
Create sustainable neighborhoods to improve residents’ quality of life. 
 

Categories: B  Roadway Capacity 
B  

Preservation A  Bike & Ped A  Transit  Other 

52. Pedestrian System. Provide information on the relationship of the project to the existing pedestrian 
transportation system and/or how the project will include improvements to enhance or connect to the 
pedestrian system. Projects that facilitate the construction of pedestrian facilities along a regionally 
significant active transportation corridor will score higher. Projects that provide pedestrian facilities 
where none currently exist and/or provide connections among existing facilities will score higher. 

 See related attachment 
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Categories: B  Roadway Capacity 
B  

Preservation A  Bike & Ped A  Transit  Other 

53. Bikeway System. Provide information on the relationship of the project to the existing bikeway 
transportation system and/or how the project will include improvements to enhance or connect to the 
bikeway system. Projects that facilitate the construction of facilities along a regional active 
transportation corridor will score higher. Projects that provide bike facilities where none currently exist 
will score higher. 

 See related attachment 

      

Categories: B  Roadway Capacity 
B  

Preservation A  Bike & Ped B  Transit   Other 

54. Transit System. Provide a statement as to how the project enhances transit service. Beyond what 
transit related facilities may be part of the project if on existing transit line, projects that make 
additional improvement, improve (FLM) connections to existing service, or that could enhance future 
transit service while not on a current transit line will score higher. 

 See related attachment 

      

 

Categories: B  Roadway Capacity 
C  

Preservation C  Bike & Ped C  Transit   Other 

55. Displacements. Provide an estimate of the number of displacements (business and residential) as a 
result of the project. The information can be provided in terms of a likely range of displacements. The 
information can be provided in terms of a range of likely displacements. 

 See related attachment 

      
 
 

Categories: C  Roadway Capacity 
C  

Preservation C  Bike & Ped C  Transit A  Other 

56. Other Sustainable Neighborhoods Considerations. Provide a statement with rationale on how the 
project would further quality of life and relationship of this project to furthering the community’s quality 
of life goals.  

Attach a schematic map or aerial/satellite photo of the project area showing existing land uses and 
future trip generators, i.e., places that attract customers, employees, students, visitors, and others. 
The following are some examples: employment centers, shopping centers, schools/colleges, libraries, 
distribution centers, parks, tourist destinations, places of worship, entertainment, and residential areas. 
List or describe these locations below or on the attachment.  

For projects in the Other Activity Category, provide additional information in regard to any of criteria 
above as applicable in justifying the benefits of the program/activity/project relative to this goal. 

 See related attachment 
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Appendix B: Sample Partnering Agreement 

 
The following pages are templates for the partnering agreements. One is for projects with their 
first commitment of MORPC attributable funding. The second is for projects which have had a 
previous partnering agreement and the update is to reestablish the funding and schedule for the 
project. These templates are suitable for most projects. If there are unique circumstances 
surrounding the funding or schedule for a project, the partnering agreement will include 
additional language describing the circumstances.  
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Partnering Agreement Template for New Funding Commitment 
 
August ##, 2023 
 
«AddressBlock» 
 
«GreetingLine» 
 
MORPC has selected your project, «Project_Name», for MORPC-attributable funding. MORPC 
receives this allocation of federal transportation funding in accordance with federal transportation 
law and by Ohio Department of Transportation (ODOT) policy. MORPC has established Policies 
for Managing MORPC-Attributable Funds (Policies) to guide the solicitation, selection and 
administration of these funds. MORPC last adopted the Policies in March 2022. 
 
Beginning in the summer of 2022, MORPC requested updated cost and schedule information 
from previous funding commitments and then solicited, evaluated and selected projects for new 
funding commitments in accordance with the Policies for Managing MORPC-Attributable Funds 
(Policies) adopted in March 2020. This process concluded with the adoption of the program of 
projects to receive MORPC-attributable funding via resolution T-#-21 on June 10, 2021.  
 
In accordance with the Policies, entities that receive funding are to enter into a partnering 
agreement that specifies the scope and schedule of the project receiving the funding commitment 
as well as a commitment from the project sponsor and MORPC to be knowledgeable of and 
deliver the project through ODOT’s Project Development Process (PDP). This requires that the 
project sponsor and their consultant, if applicable, attend quarterly meetings and provide other 
information to MORPC in order to monitor progress through the PDP. The project manager, 
«Project_Manager», should remain in contact with MORPC staff and communicate any changes 
to the scope, cost and schedule promptly. This letter, once signed by both parties, constitutes the 
partnering agreement. 
 
MORPC resolution T-#-21 awarded funding for «Project_Name» (PID ##) for the following phases 
in the expected state fiscal year period and amount and based on the funding splits shown below.  

 

 
 

Commitments of MORPC-attributable funding in SFY 28/29 are not assigned a specific year. 
During future attributable funding cycles, as project updates are received, the specific fiscal year 
will be defined based on progress of projects and availability of funding.  
 
The partnering agreement would include a paragraph here describing any specifics with regard 
to the funding plan such as: local match percent (generally 20%); is MORPC funding a fixed 

Phase 
State 
Fiscal 
Year 

MORPC 
Committed  

Amount 

Local Match Other 
Funding 

Phase Total 

Right-of-Way      
Construction      
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amount; if there are multiple funding sources and the cost estimate changes, what is the 
expectations on the change in MORPC’s and the other funding sources. 
 
As the project proceeds through the PDP, should the cost estimates change and the funding plan 
is significantly altered, the project may be subject to re-competing during a future attributable 
funding cycle. 
 
To ensure the implementation of this schedule and the availability of funding for this and other 
projects, MORPC monitors project milestones. The Policies outline two key dates, right-of-way 
authorization and final plan and bid package submittal to ODOT, which if not met will trigger 
penalties. If either of these milestones is delayed by more than one year, new projects submitted 
for MORPC-attributable funding will have their score reduced by 5 points; if either of these 
milestones is delayed by more than two years, the sponsoring agency will be ineligible to submit 
new projects for MORPC-attributable funding. The date included in the new application for funding 
is used as the scheduled date with trigger dates as described above. However, in cases where 
the funding commitment is in a later fiscal year than the schedule proposed, the first trigger date 
is set such that if met, the funding would still be encumbered in the committed fiscal year and the 
second trigger date one year later. The scheduled dates listed below for Right-of-Way 
Authorization and the Final Plans and Bid Package Submittal to ODOT were used to establish 
the dates that will trigger penalties per the Policies if not met. 

 

Milestone Scheduled Date 
Trigger Date for 
Score Reduction 

Trigger Date for 
Ineligibility 

Right-of-Way Authorization    
Final Plans and Bid Package 
Submittal to ODOT 

   

 
If penalties are applied, they remain in effect until the milestone that triggered the penalty is 
complete. 
 
Additionally, projects that miss obligation dates that result in the loss of funding to the region will 
have their federal share reduced by 10 percentage points (typically from 80 percent to 70 percent). 
 
If the milestone for Final Plans and Bid Package Submittal to ODOT is after December 31, 2024, 
MORPC requires the project sponsor to submit an update in summer of 2024. 
 
See the Policies for additional information and please do not hesitate to contact MORPC staff with 
any questions. 
 
Sincerely, 
 
 
 
 
Thea J. Walsh, AICP 
Director, Transportation & Infrastructure Development  
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MORPC agrees to fund the «Project_Name» project in the amounts shown above according to 
the included schedule contingent upon MORPC’s continued federal funding. The «Jurisdiction» 
agrees to the amounts shown above and the included schedule and is aware of the potential 
penalties of failing to maintain that schedule. Changes to the scope, cost and schedule as outlined 
in this agreement must be approved in accordance with the Policies. 
 
 
 
 
 
 
 

Director 
Transportation Infrastructure and Development 
Mid-Ohio Regional Planning Commission 
 
 
 
 

 Date 

Project Manager/CEO 
«Jurisdiction» 

Date 
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Partnering Agreement Template for Updated Funding Commitment 
 

August ##, 2023 
 
«AddressBlock» 
 
«GreetingLine» 
 
Beginning in the summer of 2022, MORPC requested updated cost and schedule information 
from previous funding commitments and then solicited, evaluated and selected projects for new 
funding commitments in accordance with the Policies for Managing MORPC-Attributable Funds 
(Policies) adopted in March 2022. This process concluded with the adoption of the program of 
projects to receive MORPC-attributable funding via resolution T-#-21 on June 10, 2021. This 
resolution maintained the commitment of MORPC-attributable funds to your project, 
«Project_Name». 
 
 
In accordance with the Policies, entities that receive funding are to enter into a partnering 
agreement that specifies the scope and schedule of the project receiving the funding commitment 
as well as a commitment from the project sponsor and MORPC to be knowledgeable of and 
deliver the project through ODOT’s Project Development Process (PDP). This requires that the 
project sponsor and their consultant, if applicable, attend quarterly meetings and provide other 
information to MORPC in order to monitor progress through the PDP. The project manager, 
«Project_Manager», should remain in contact with MORPC staff and communicate any changes 
to the scope, cost and schedule promptly. This letter, once signed by both parties, constitutes the 
partnering agreement. 
 
MORPC resolution T-#-21 reestablished funding for «Project_Name» (PID ##) for the following 
phases in the expected state fiscal year period and amount and based on the funding splits shown 
below.  

 

 
 
The partnering agreement would include a paragraph here describing any specifics with regard 
to the funding plan such as: local match percent (generally 20%); is MORPC funding a fixed 
amount; if there are multiple funding sources and the cost estimate changes, what is the 
expectations on the change in MORPC’s and the other funding sources. 
 
As the project proceeds through the PDP, should the cost estimates change and the funding plan 
is significantly altered, the project may be subject to re-competing during a future attributable 
funding cycle. 
 
To ensure the implementation of this schedule and the availability of funding for this and other 
projects, MORPC monitors project milestones. The Policies outline two key dates, right-of-way 
authorization and final plan and bid package submittal to ODOT, which if not met will trigger 

Phase 
State 
Fiscal 
Year 

MORPC 
Committed  

Amount 

Local Match Other 
Funding 

Phase Total 

Right-of-Way      
Construction      
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penalties. If either of these milestones is delayed by more than one year, new projects submitted 
for MORPC-attributable funding will have their score reduced by 5 points; if either of these 
milestones is delayed by more than two years, the sponsoring agency will be ineligible to submit 
new projects for MORPC-attributable funding. The date included in the new application for funding 
is used as the scheduled date with trigger dates as described above. However, in cases where 
the funding commitment is in a later fiscal year than the schedule proposed, the first trigger date 
is set such that if met, the funding would still be encumbered in the committed fiscal year and the 
second trigger date one year later.  The 20## partnering agreement established the dates listed 
below for Right-of-Way Authorization and the Final Plans and Bid Package Submittal to ODOT. 
These continue to be the dates that will trigger penalties per the Policies if not met. 

 

Milestone Scheduled Date 
Trigger Date for 
Score Reduction 

Trigger Date for 
Ineligibility 

Right-of-Way Authorization    
Final Plans and Bid Package 
Submittal to ODOT 

   

 
If penalties are applied, they remain in effect until the milestone that triggered the penalty is 
completed. 
Additionally, projects that miss obligation dates that result in the loss of funding to the region will 
have their federal share reduced by 10 percentage points (typically from 80 percent to 70 percent). 
 
If the milestone for Final Plans and Bid Package Submittal to ODOT is after December 31, 2024, 
MORPC requires the project sponsor to submit an update in summer of 2024. 
 
See the Policies for additional information and please do not hesitate to contact MORPC staff with 
any questions. 
 
Sincerely, 
 
 
 
 
Thea J. Walsh, AICP 
Director, Transportation & Infrastructure Development  
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MORPC agrees to fund the «Project_Name» project in the amounts shown above according to 
the included schedule contingent upon MORPC’s continued federal funding. The «Jurisdiction» 
agrees to the amounts shown above and the included schedule and is aware of the potential 
penalties of failing to maintain that schedule. Changes to the scope, cost and schedule as outlined 
in this agreement must be approved in accordance with the Policies. 
 
 
 
 
 
 
 

Director 
Transportation Infrastructure and Development 
Mid-Ohio Regional Planning Commission 
 
 
 
 

 Date 

Project Manager/CEO 
«Jurisdiction» 

Date 
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Appendix C: One-Pager Template 

 
The following page is a template for the informational handouts which will be produced for each 
final application. These handouts will be provided to the AFC and posted online.  
 



 

108 - Orange Road under CSX/NS Grade Separation 

Project Scope      Applicant: Delaware County TID  
Construction of a 5-lane curb and gutter roadway between Green Meadows Drive and Blue Holly 

Drive/Northpointe Meadows Blvd for the purpose of a railroad grade separation under the CSX and 

Norfolk Southern Railroads. There will be 4-lanes, a center median and a 10' wide multi-use path under 

the railroad with center turn lanes at each intersection. The at-grade structures are proposed as two-span 

steel beam bridges to carry the railroads over Orange Road. LED lighting will be provided in the 

underpass. Project will include relocation of existing telecommunication facilities and provisions for future 

fiber optic cables. 

ACITIVITY CATEGORY: Roadway Capacity/

Operational Changes 

 Primary Project Type: Major Widening 

 Secondary Project Type: Grade Separation 

BIKE/PED ACCOMADATIONS: 10’ MUP 

Milestones 

Stage 1 Plans: 2/1/2022 

Stage 2 Plans: 10/1/2022 

ROW Authorization: 6/1/2023 

Stage 3 Plans: 12/1/2024 

ROW Certification: 6/1/2024 

Final Plan Submittal: 9/1/2025 

Award: 12/1/2025 

*completed 

MAP GOES HERE 

FOR MORE INFORMATION: 

Tom Graham, Senior Planner 

Mid-Ohio Regional Planning Commission 

tgraham@morpc.org| 614.233.4193 

ESTIMATED COST: $22,908,235 

REQUESTED FUNDING: $7,366,590 (32%) 

 CON: $7,366,590 (35%) in SFY 26/27 

OTHER COMMITTED FUNDING:  

 Orange TWP: $3,000,000 

 Delaware County TID: $500,000 
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